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FOR GENERAL RELEASE
1.

PURPOSE OF REPORT AND POLICY CONTEXT

1.1

The purpose of the Investment Plan Update is to provide the Greater Brighton
Economic Board (“the Board”) with an update on progress on the Greater
Brighton Investment Programme (“the Investment Programme”) since the
Board’s last meeting on 6 February 2018.

1.2

Updates are included on the Local Growth Fund (LGF) allocations made as part
of the Growth Deal Round 3, and the progress of projects awarded unallocated
monies from Growth Deal Rounds 1 & 2. The period covered by this report is 26
January 2018 to 4 April 2018.

1.3

At the 18 July 2017 meeting of the Greater Brighton Economic Board, Board
members requested that future investment programme update reports provide
more details on delivery timescales and schedules, including the consideration of
‘traffic light’ ratings for projects to improve oversight.

1.4

The Greater Brighton Economic Board Support Team has been working with the
Officer Programme Board to explore new ways of presenting the project updates
and key project-related data. The challenge is to find a method of reporting that
is appropriate for the Board’s role, whilst avoiding reporting duplication as officers
are required to ensure that they also report progress to the funding bodies and
accountable bodies of each individual project. This work is ongoing and two
example of ways of presenting the information will be tabled at the meeting for
review and feedback.

2.

RECOMMENDATIONS:

2.1

That the Board note the contents of the Investment Programme Update.

3.

CONTEXT/BACKGROUND INFORMATION
LGF Growth Deal Rounds 1 & 2
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3.1

A total of approximately £90m was allocated to projects across the City Region
from LGF Growth Deal rounds 1 & 2. These projects will deliver a total
investment of approximately £376m into the City Region, unlocking an estimated
14,000 jobs, 8,200 homes and 450,000sqm of employment floor-space. Current
active projects are listed below with a summary of progress since the last update.

3.1.1 Flood Alleviation Scheme (Newhaven) £7.5m
Work continues on the east bank defences. A large earth embankment east of
the rail line north of Newhaven has been completed. Work is about to start on an
embankment west of the rail line. Rail surveys are underway to inform detailed
design of the rail flood gate between these embankments. A large volume of
waste and contaminated spoil has had to be moved from sites on North Quay, to
allow the flood wall to be built safely. This has added significantly to costs. A
large amount of asbestos-containing material has been found south of the UTC
and this has to be removed prior to building a concrete flood wall. Negotiations
are still underway with Newhaven Port and Properties and with Network Rail to
allow remaining sections of the flood defence to be built.
3.1.2 Port Access Road (Newhaven) £10.0m
Tenders for the second phase of the Port Access Road (from Pargut roundabout
and over Mill Creek) were received back on 20 Dec 2017 and following
appointment of a preferred contractor, a package of value engineering
suggestions were explored to give a more cost effective design. A full draft of the
business case has been submitted to DfT for comment. Following a number of
useful meetings with DfT it is agreed that the business case focuses on the
economic and regeneration benefits delivered by the scheme. Assuming a
favourable funding decision, main construction is anticipated to start in early
summer 2018. Construction is then expected to take 19 months to complete. In
preparation for main construction, advance vegetation clearance works have
been completed and will be followed shortly by the construction of a new badger
sett, and the translocation of newts.
3.1.3 New England House Growth Centre (Brighton) - £4.9m
Brighton and Hove City Council, as freeholder, is working towards a potential
land deal on adjacent Longley Industrial Estate, with the aim of securing a private
sector mixed use redevelopment on Longley. This would include a significant
element of new employment floor-space (that would count towards City Deal
output) and a premium towards securing the remainder of the City floor-space
output on the New England House site, along with the building's refurbishment.
3.1.4 Digital Catapult & 5G Testbed (Brighton) - £1.8m
Digital Catapult Centre Brighton (DCCB) has extended its support for the
immersive technologies sector locally, adding new equipment, capability and
capacity to the Lab, launching a residency programme for 20 VR/AR start-ups,
delivering workshops on content creation (partnering with U of B and with Unity),
and running events on the use of immersive tech and the built environment, the
music industry, and the charity / non-profit sector. The 5G testbed has delivered
4 workshops for businesses, undertaken 12 x 1-2-1 engagements with SMEs and
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developed a series of Testbed Use-Cases with the Digital Catapult London.
DCCB has continued the project on emerging tech and the retail sector, working
with Hannington Lane to enable SMEs to develop and test new technologies in
Brighton's newest lane.
3.1.5 Circus Street Innovation Centre & Regeneration (Brighton) - £2.7m
Construction work progressing well and ahead of schedule. On the 18 April a
double ceremony will be held on site by the developer to celebrate two major
milestones of the project; the topping out of the student accommodation blocks
and ground breaking in respect of The Dance Space.
3.1.6 Preston Barracks Central Research Laboratory (Brighton) - £7.7m
Full vacant possession of the barracks site was achieved on 10th January, and
there has been significant progress with site preparation and demolition works,
with two of the four buildings already demolished and the remaining two to come
down in the coming month. A key stage was reached on 23rd February 2018,
when the legal agreement went unconditional, achievement of which allows the
project to move forward to construction stage, where the CRL is part of Phase 1
works due to commence at the end of June 2018.
3.1.7 Valley Gardens – Phases 1 & 2 (Brighton) - £8.0m
The team have been working on the development of the contract data for the
procurement of the main Construction Contract. This package is almost complete
and will be submitted via the in-tend portal this month. This contract will enable
the construction of the majority of the Valley Gardens items except where BHCC
existing contracts exist. Procurement though the Hampshire Gen-3 Framework
gives access to a number of providers, and he preferred contractor will be
notified in June subject to assessments and return contract prices. The team
welcomed the LEP on the 15th March for a presentation and site visit.
3.1.8 Adur Tidal Walls & Western Harbour Arm Flood Defences (Shoreham-By-Sea) –
£10.5m
Negotiations continue with the Yacht Club to complete the land deal following
agreement on Heads of Terms. Planning applications are to be submitted in the
summer for the replacement Yacht Club and the proposed flood defences along
the A259. A detailed business case is being prepared by Consultants to provide
the additional funding from the Environment Agency.
3.1.9 A2300 Corridor Improvements (Burgess Hill) - £17.0m
See 3.24 below
LGF Growth Deal Round 3
3.2

In February 2017 Coast to Capital announced that it has secured £66m through
Round 3 of the Growth Deal. All six projects put forward by the Board were
allocated funding - totalling £48.77m. The project updates are as follows:
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3.2.1 Worthing Central Phase 1 (Worthing) - £5.6m
Worthing Borough Council commissioned works to carry out early demolition of
all buildings on the Teville Gate site have started and will complete by autumn
2018. Planning Permission has been granted for a temporary car park to be
installed in the event that the redevelopment by Mosaic does not come forward
on completion of the demolition.
The Union Place site has been acquired by Worthing Borough Council using the
Worthing Central LGF grant allocation. Plans for redevelopment are being
worked up.
3.2.2 Decoy Farm (Worthing) - £4.8m
Consultants have been appointed to produce a master plan for a viable scheme
at Decoy Farm.
3.2.3 New Monks Farm & Airport (Shoreham-By-Sea) - £5.7m
Planning application submitted for development (600 hundred dwellings, Ikea
and new roundabout onto the A27). Negotiations continue to address objections
to the scheme. The scheme is likely to go to Committee in the summer.
3.2.4 Growth Location (Burgess Hill) - £14.9m
The Secretary of State for Business, Energy and Industrial Strategy (BEIS), Rt
Hon Greg Clark MP visited Mid Sussex on 29 March to discuss the Science and
Technology Park. The park is being actively promoted and the proposal is
actively supported by the Department for International Trade (DIT). It is the only
site in the South East being actively promoted by DIT at the recent MIPIM.
Work to agree the spatial development framework (or masterplan) for the whole
Northern Arc is progressing with timetables to be agreed.
A report setting out the five options for possible sustainable transport initiatives
has been discussed by Members at the Burgess Hill Development Board
Members Group and Members confirmed their support for these. WSP will now
be able to finalise their report.
Homes England has now agreed to forward fund the site remediation works at
Fairbridge Way, which removes a key barrier to further progress in developing
the site.
Mid Sussex District Council has successfully secured up to £2.2 million from the
Government’s Local Full Fibre Network (LFFN) fund. This will support the
implementation of the new digital infrastructure for Burgess Hill. The Council is
piloting a unique approach to gigabit connectivity. The project will enable dark
fibre to be laid throughout the town. Access to the fibre will be controlled by a
trust or community interest group (CIC) to ensure access costs are reasonable.
This has enormous economic benefits for business of all sizes. Evidence from
other countries suggests uplift in GVA of 2 per cent per year is possible for areas
with gigabit connectivity.

160

At The Hub (15 hectares permitted employment space south of the A2300) work
is expected to start on site in spring 2018 as planned.
3.2.5 Sussex Bio-Innovation Centre (Brighton) – £5.5m
The University took a decision to stop the current New Life Sciences build
project, and not pursue the design which provided accommodation and facilities
for all practical teaching and research activities undertaken by the School of Life
Sciences along with a Bio Innovation Centre. The revised project will look to
design and build a research only facility for the School of Life Sciences but also
incorporating a Bio innovation Centre. The University is currently engaging with
the design team and preferred contractor to determine how to take forward the
revised project. The University has also engaged with external procurement legal
advisors in order to ensure there are no transgressions of any procurement
rules/regulations linked to the OJEU process, and avoid potential challenges
should they proceed with the preferred contractor.
3.2.6 Black Rock Development (Brighton) - £12.1m
BHCC are finalising details of a legal agreement which will deliver a major new
conferencing and events venue for Brighton & Hove on the Black Rock site next
to the Marina and an expansion of Churchill Square shopping centre. Key
commercial terms within the Conditional Land Acquisition Agreement (CLAA)
have now been agreed and residual items are being concluded. A funding
agreement has now been signed with the Coast to Capital LEP, unlocking the
£12.1m of LGF funding to enable the project.
LGF Growth Deal Unallocated Funds Rounds 1 & 2 – December 2016 Call
3.3

In December 2016 Coast to Capital announced that it had approximately
£46.65m of unallocated funds available to support capital growth projects. The
Greater Brighton Board put forward eight bids, five of which received funding
totalling approximately £9.9m. The project updates are as follows:

3.3.1 Adur Civic Centre (Shoreham-By-Sea) - £1.8m
The former Civic Centre building on the south site has been demolished and
work has started on the new office block on the north site. Adur District Council
Members have approved the marketing of the south site to commence in 2018.
3.3.2 Springman House (Lewes) – £2.0m
The Council completed the purchase of Springman House from the vendors in
March 2017. In June 2017 the Council's Cabinet authorised the design and
construction of the new blue light facility. In January 2018, architects were
appointed to commence work on master planning and design options. The
architects have undertaken detailed consultation with the blue light end users in
order to establish their operational requirements. Work on the site masterplan
and building layout options is currently underway.
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3.3.3 Railway Quay (Newhaven) - £1.5m
Flood defence works on site now completed and negotiations underway with
existing tenant re: relocation. Initial masterplan being prepared ahead of target
submission for planning during 2018.
3.3.4 Eastside South (Newhaven) - £1.6m
Planning for Phase 2 of the Eastside South development was approved in
December 2017. Work on Phase 1 has been completed, with new occupiers
finalising the fit-outs of their respective premises. Work on Phase 2 is expected
to start on 3 April 2018.
3.3.5 Heritage Centre Stage – Corn Exchange & Studio Theatre (Brighton) - £3.0m
Since the last update work has continued on site, including blockwork and
drainage in new Corn Exchange and Studio and theatre basement, repair and
redecoration of external facades and erection of steel frame in the Gallery area.
The Contract Administrator is considering extension of time claims from the
contractor, which could potentially result in a revised completion date.
LGF Growth Deal Unallocated Funds Rounds 1 & 2 – July 2017 Call
3.4

In July 2017 Coast to Capital launched a new funding round for unallocated
funds from rounds 1 & 2. In December 2017, Coast to Capital announced that a
total of £27 million had been allocated in the areas of Housing, Regeneration &
Infrastructure; Business, Enterprise & Skills; and Transport. Around £12m of the
total will be supporting projects from across Greater Brighton:


Crawley College STEM & Digital Centre (Crawley, £5.0m) to develop a
new Science Technology and Maths and Digital Skills centre in Crawley,
to create a state of the art learning environment



Pelham Campus Redevelopment (Brighton, £5.0m) to construct a new
Centre for Creative and Digital Industries, together with part refurbishment
of the Pelham Tower



Ricardo Hybrid Powertrain (Shoreham-by-Sea, £1.5m) to deliver a
state of the art four-wheel drive hybrid powertrain rig to enable the
research and development of the next generation of electrified powertrain
systems and vehicles



Charleston Trust Centenary Project (Lewes, £0.4m) to preserve
Charleston's heritage, enhance the Trust's economic and cultural role and
expand the site to achieve a sustainable financial future



Sussex Innovation Centre (Falmer & Croydon, £0.14m) to create more
space and enable additional support through redesign of the large
reception area at Sussex Innovation centre Falmer and to create a coworking space and meeting area, with Business hub space, within the
Number One Croydon building.

162

4.

ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS

4.1

None required.

5.

COMMUNITY ENGAGEMENT & CONSULTATION

5.1

None required.

6.

CONCLUSION

6.1

The Board is asked to note the contents of this report.

7.

FINANCIAL & OTHER IMPLICATIONS:
Financial Implications:

7.1

There are no direct financial implications associated with this report regarding the
progress made in the fourth quarter of this financial year on approved schemes
within the Greater Brighton Investment Programme. Schemes already included
within the Greater Brighton Investment Programme have approved business
cases in place with funding options identified and these have been reported to
their respective bodies. The progress of each scheme is detailed within the
Investment plan Update Report in appendix 1. Future or revised business plans
will be reported accordingly within the timescales of the project timetables.
Finance Officer Consulted: Rob Allen, Principal Accountant

Date: 16/03/18

Legal Implications:
7.2

There are no legal implications arising directly out of this report.
Lawyer Consulted: Alice Rowland, Head of Commercial Law

Date: 28/03/18

Equalities Implications:
7.3

None arising from this report. Equalities issues will be addressed on a project-byproject basis.
Sustainability Implications:

7.4

None arising from this report. Sustainability issues will be addressed on a
project-by-project basis.

Any Other Significant Implications:
7.5

None.
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SUPPORTING DOCUMENTATION
Appendices:
None
Background Documents:
None
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