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FOR GENERAL RELEASE
1.

PURPOSE OF REPORT AND POLICY CONTEXT

1.1

The purpose of the Investment Plan Update is to provide the Greater Brighton
Economic Board (“the Board”) with an update on progress on the Greater
Brighton Investment Programme (“the Investment Programme”) since the
Board’s last meeting on 26th March 2019.

1.2

Updates are included on the Local Growth Fund (LGF) allocations made as part
of the Growth Deal Rounds 1, 2 and 3. The period covered by this report is 1
April 2019 to 30 June 2019.

1.3

This cover report provides some context on the LGF Funding Rounds and
narrative updates on the Investment Programme projects. Further details on the
individual projects can be found in the Investment Programme Update report at
Appendix 1.

2.

RECOMMENDATIONS:

2.1

That the Board note the report and the Investment Programme Update at
Appendix 1.

2.2

That the Board delegates authority to the Chair to prepare letters of support for
those projects that make it through the expression of interest stage in the LGF
Growth Deal Unallocated Funding June 2019 call; where those projects accord
with the five-year strategic priorities of the Board.

3.

CONTEXT/BACKGROUND INFORMATION
LGF Growth Deal Rounds 1 & 2

3.1

A total of approximately £90m was allocated to projects across the City Region
from LGF Growth Deal rounds 1 & 2. These projects will deliver a total
investment of approximately £376m into the City Region, unlocking an estimated
14,000 jobs, 8,200 homes and 450,000sqm of employment floor-space. Current
active projects are listed below with a summary of progress since the last update.
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3.1.1 Flood Alleviation Scheme (Newhaven) £7.5m
The period January to June 2019 saw completion of all fixed flood defences
under Newhaven FAS. The final element of the fixed defences, completed in midApril, was a revised flood wall alignment in the Newhaven Port area of the
scheme. This alignment was revised in part to (successfully) address significant
expected cost overruns had the original alignment been followed and also
responded to uncertainty about future land use in Newhaven Port. The revised
alignment also provided the opportunity to trial the use of low-carbon (‘Cemfree’)
cement with 88% less embodied carbon than traditional cement.
Remaining tasks under Newhaven FAS comprise achieving consenting, design
and build of the rail flood barrier, completion of the A26 demountable flood barrier
system and snagging. Progress on the rail flood barrier together with Network
Rail continues to be slow and it will be some time before this final component of
the scheme is finished.
3.1.2 Port Access Road (Newhaven) £10.0m
Construction commenced early January, with works now well underway. BAM
Nuttall has been appointed as contractor. Construction is expected to take 19
months to complete. A local liaison committee has been established to help
address community concerns and held its inaugural meeting in May.
3.1.3 New England House Growth Centre (Brighton) - £4.9m
Legal & General’s planning application for the adjacent Longley Industrial Estate
agreed at 20 March Planning Committee subject to Section 106 approval.
3.1.4 Digital Catapult & 5G Testbed (Brighton) - £1.8m
The 5G Brighton test bed has taken its first full cohort of 5 businesses through
the 5G-accelerator programme and they have all now developed their
applications to proof-of-concept stage. These include;



Cynapse, who use 5G to enhance their AI image engagement application,
Mnemoscene, who create high-quality virtual models of museum artefacts
and tested 5G as a way of sharing them internationally.

The open call for the second cohort of 7 businesses has now closed and the
successful companies will be announced shortly. An extension of the 5G
Brighton programme to include the Brighton Dome and Corn Exchange is
underway, and at launch this will be the most significant testing of 5G
applications in a performance space in the UK.
The ongoing support for the immersive sector in the region includes a new
regular practitioner meet-up and upgrading of the equipment available at the Lab.
Over 32 businesses used the Lab for dev work in April alone.
3.1.5 Circus Street Innovation Centre & Regeneration (Brighton) - £2.7m
Construction continues to progress, although work on some blocks has recently
slipped against the timetable. The student accommodation and residential
blocks are at advanced stages, with the student accommodation requiring
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handover and completion in time for occupation for the academic year
commencing this September. The Dance Space has now reached its full height.
Offsite infrastructure works have recently commenced.
3.1.6 Central Research Laboratory Plus X (Brighton) - £7.7m
Construction of the CRL building, recently rebranded ‘Plus X’, continued in line
with the programme, with the concrete frame now at full height and ‘topping out’
planned for late June. Installation of curtain wall glazing and M&E works is
underway and the coloured exterior cladding is due to commence in August
2019. The target completion date for Plus X remains December 2019. In terms of
the comprehensive redevelopment, construction of the student blocks on the
barracks site commenced in December 2018 and is now up to level 4, completion
of which is planned for summer 2020. Work on the first residential blocks is due
to start in July 2019, and completion of the full development is scheduled for the
end of 2022
3.1.7 Valley Gardens – Phases 1 & 2 (Brighton) - £8.0m
The Valley Gardens Phase 1&2 scheme construction work is progressing with
new footways and road layout starting to emerge at St Peters junction. Wider
footways on the Level side of the junction are open and being used while
footways on the gardens side of the junction are being surfaced with the resin
bound gravel finish. Works have also begun on the eastern side of St Peters
Church where the new cycle lane is taking shape and is continuing to be
developed towards the south of the scheme.
New drainage gully’s and connections are being installed to enhance the
drainage system underground as well as ducting to support new signal
junctions. The St Peters junction is under temporary arrangements while old
equipment is removed and replaced with new equipment. The taxi rank north of
St Peters Church is to be temporarily relocated in coordination with Taxi
companies. Changes to the junction layout have started to take shape with the
removal of the Ditchling Rd Right turn function. Feedback from the local
community and stakeholders in general has been positive and traffic
management arrangements are in place and are consistently being monitored to
help reduce any disruptions to the general traffic.
The appointed landscaping sub-contractor, East Sussex Landscaping (ELS) is
due to commence work shortly to restore and enhance the gardens area. Preoperational work has started to the gardens and this includes surrounding the
trees root protection area with a fence and removing a large amount of the
shrubs that were in the gardens.
We continue to provide monthly updates on the progress of the scheme which is
e-mailed to our circulation list and we are starting to plan for a second community
open day following the success of our last one in March.
3.1.8 Adur Tidal Walls & Western Harbour Arm Flood Defences (Shoreham-By-Sea) –
£10.5m
Adur District Council has now purchased the required 3.5m strip of land from the
Sussex Yacht Club to complete the land deal following agreement on Heads of
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Terms. A planning application has been approved by Adur District Planning
authority for the replacement of the yacht club facility. Work has now commenced
on the foundations of the new yacht club. A separate planning application has
been approved for the flood defences and cycle path along the A259.
Adur District Council is awaiting the outcome of a detailed business case to
justify the additional funding from the Environment Agency to support the flood
defence wall to be delivered.
3.1.9 A2300 Corridor Improvements (Burgess Hill) - £17.0m
See 3.25 below
LGF Growth Deal Round 3
3.2

In February 2017 Coast to Capital announced that it has secured £66m through
Round 3 of the Growth Deal. All six projects put forward by the Board were
allocated funding - totalling £48.77m. The project updates are as follows:
Worthing Central Phase 1 (Worthing) - £5.6m

3.2.1 Teville Gate:
The practical completion of the car park construction is expected on 05/06/19
Mosaic Capital have submitted their application and the decision is expected at
an Autumn planning committee. Work is underway with Homes England to
secure circa £8m of funding for affordable homes. Teville Gate House application
is under consideration, with a decision expected at July Planning Committee.
Heads of Terms have been agreed with Teville Gate House / HMRC to lease 50
parking spaces to aid the development.
3.2.2 Union Place:
The full professional team have been appointed and have been working on the
detailed issues of the site. The planning pre-application advice meeting has
taken place which has identified issues around height and street scene.
However, the overall approach was supported. The Environmental Statement
Screening Opinion has been received which indicates no ES is required.
Detailed negotiation is now taking place with NCP over the car park lease.
It is anticipated an outline planning application will be prepared to be submitted
for Autumn 2019.
3.2.3 Decoy Farm (Worthing) - £4.8m
Council LEP application was submitted and presented to the Investment
Committee and funding has been agreed.
3.2.4 New Monks Farm & Airport (Shoreham-By-Sea) - £5.7m
Secretary of State resolved not to call in the planning application in May 2019.
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ADC, WSCC, and developers are looking to finalise the S106 agreement and
other land acquisition issues in June/July 2019 and will formally issue the
planning permission.
3.2.5 Growth Location (Burgess Hill) - £14.9m
Northern Arc: An outline planning decision for the first phase of the
development (Freeks Farm) is anticipated to be issued imminently. The main
Northern Arc outline planning application (which encompasses the remainder of
the site) is anticipated to be determined in October 2019. A delivery
development partner has been appointed by Homes England to deliver Freeks
Farm and a reserved matters application is anticipated to be submitted to Mid
Sussex District Council in July, with works scheduled to begin on this phase later
in the year. The first housing is anticipated to be delivered in 2020.
Place and Connectivity: West Sussex County Council, as the lead delivery
body for the project, has now finalised the legal agreement for the £10.9m LGF
funding with the Local Enterprise Partnership. The detailed design is underway
with construction scheduled to complete in March 2021.
A2300 corridor improvements: The project remains on schedule with
construction to complete in March 2021.
Employment space, The Hub: Construction on the first phase of development
was completed in April, delivering a 4,000 m2 warehouse for distribution
company DPD. Construction on the second phase of development is scheduled
to begin in June and will deliver a further 5,000m2 of employment space for
Roche Diagnostics.
Digital Infrastructure: Strong progress has been made over the last quarter.
Balfour Beatty has been engaged as consultants to deliver the ‘dig once’
programme for the Northern Arc. A MEOP (Market Economy Operator Principle)
report has been commissioned to consider options for establishing a digital Coop
which will be considered by DCMS in the early summer. The outcome of that will
determine whether the project joins an existing co-op or establishes a new one.
Discussions continue with the West Sussex districts and WSCC about a
business rates retention pilot scheme to fund a fibre spine for West Sussex.
Officers remain in close liaison with the Brighton Digital Exchange about
establishing a connection between to the Burgess Hill Digital Exchange.
One public estate (OPE) 7: OPE 7 funding awards were announced earlier this
year to support feasibility studies for: (1) redevelopment of the land adjacent to
Burgess Hill station to deliver up to 150 new homes, 500 jobs, and retail
opportunities, (2) redevelopment of an extended Brow site in Burgess Hill to
provide enhanced accommodation for the emergency services and to create
space for 440 new homes. Officers are now working on the procurement process
for those studies.
Goddards Green Waste Water Treatment Works: In May Southern Water
committed some £4.9m of their own funds in addition to the £4m LGF funding
and £6.5m HIF funding already secured. The injection of the new funding will
deliver a significantly enhanced design. Sustainability and resilience will be
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improved, and more on-site electricity will be generated reducing the site’s
carbon footprint. Construction is underway. The project remains ahead of its
spend profile, with practical completion expected in July 2020.
3.2.6 Black Rock Development (Brighton) - £12.1m
A range of enabling works has been scoped to facilitate the development of the
Black Rock site.
LGF Growth Deal Unallocated Funds Rounds 1 & 2 – December 2016 Call
3.3

In December 2016 Coast to Capital announced that it had approximately
£46.65m of unallocated funds available to support capital growth projects. The
Greater Brighton Board put forward eight bids, five of which received funding
totalling approximately £9.9m. The project updates are as follows:

3.3.1 Adur Civic Centre (Shoreham-By-Sea) - £1.8m
3.3.2 The new office block on the north side on the development was completed at the
end of April. The four-storey building will be leased to the communications group
Focus Group which will result in the creation of 200 additional jobs. A marketing
exercise has taken place to find a development partner for the south side
development with an update expected in the coming months.
3.3.3 Springman House (Lewes) – £2.0m
The Council completed the purchase of Springman House from the vendors in
March 2017. In June 2017 the Council's Cabinet authorised the design and
construction of the new blue light facility. In January 2018, architects were
appointed to commence work on master-planning and design options.
The architects have undertaken detailed consultation with the blue light end
users in order to establish their operational requirements. Work on the site
masterplan and building layout options is currently underway and planning
consultants have now been instructed to commence preparation of a planning
application for the site.
3.3.4 Railway Quay (Newhaven) - £1.5m
Flood defence works on site now completed and negotiations underway with
existing tenant re: relocation. Initial masterplan has been prepared and
discussions undertaken with potential tenants. However delays have been
created by impending closure of adjacent UTC@harbourside . No further
decisions will be made until the future of the UTC has been finalised –
Government has established East Sussex College Group as the Preferred Bidder
and negotiations are ongoing. The UTC will re-open although date is yet to be
specified.
3.3.5 Eastside South (Newhaven) - £1.6m
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Work on Phase 1 has been completed, with one new occupier (ValetPro) now
operational. The second occupier is expected to become operational in early
2019. Work on Phase 2 commenced in April. Phase 2 is being built according to
demand, with the first unit nearing completion.
3.3.6 Heritage Centre Stage – Corn Exchange & Studio Theatre (Brighton) - £3.0m
Since the last update work on site has included








completion of the remedial works to Corn Exchange roof joists to address
significant structural defects and installation of 4 tie-rods;
completing roof of 29 New Road and dry lining;
Installation of partition walls and first fix in Studio Theatre;
continuing installation of chiller and heating pipework;
installation of public lifts and back of house staircases continuing;
closing up of Studio basement;
M&E first fix completing and commencing second fix

The Contract Administrator has been awarded a total of 33 weeks Extension of
Time resulting in the new contract Completion Date of 12 April 2019. The main
contractor is reporting works completing in December 2019. Notwithstanding the
Contract Administrator’s consideration of further claims for Extension of Time, a
Non-Completion Notice has been issued.
LGF Growth Deal Unallocated Funds Rounds 1 & 2 – July 2017 Call
3.4

In July 2017 Coast to Capital launched a new funding round for unallocated
funds from rounds 1 & 2. In December 2017, Coast to Capital announced that a
total of £27 million had been allocated in the areas of Housing, Regeneration &
Infrastructure; Business, Enterprise & Skills; and Transport. Around £12m of the
total is supporting projects from across Greater Brighton: The project updates are
as follows:

3.4.1 Crawley College STEM & Digital Centre (Crawley) - £5.0m
Design work has been completed and W Stirland Ltd have been appointed as the
building contractor. Subject to planning approval the project is expected to be
completed by September 2020.
3.4.2 Pelham Campus Redevelopment (Brighton) - £5.0m
Formal planning consent for the project was issued on the 23 March following
completion of the legal documentation and agreement of the planning conditions.
Work is continuing with the main contractor and the design team to complete the
design and tendering work so the project can move into the construction phase.
This is progressing well and it is now expected that work on site will start in the
summer.
3.4.3 Ricardo Hybrid Powertrain (Shoreham-by-Sea) - £1.5m
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To deliver a state of the art four-wheel drive hybrid powertrain rig to enable the
research and development of the next generation of electrified powertrain
systems and vehicles. The equipment has been ordered and construction has
commenced. Its due to be commissioned at the end of 2019 and the project is on
track.
3.4.4 Charleston Trust Centenary Project (Lewes) - £0.6m
This 570m2 new development includes the Trust’s first exhibition space, as well
as an events space and new restaurant. The exhibition space is housed in a new
building, while the events space and restaurant will be situated in two 18thcentury farm buildings, restored and redeveloped. The development launched on
8 September 2018.
LGF Growth Deal Unallocated Funding – June 2019 Call
3.5

In June 2019 Coast to Capital announced that it had approximately £9.1m of
unallocated funds available to support capital growth projects. Funds must
specifically target projects that contribute towards the Coast to Capital Gatwick
360 Strategic Economic Plan (SEP); to deliver economic outputs as detailed
within the 8 priorities SEP, or to support medium term delivery of the Strategy.
This call was open for Expression of Interest (EOI) applications from Tuesday
11th June 2019 until 12noon on Tuesday 2nd July 2019.

3.6

The list of EOIs for the Greater Brighton City Region are as follows:












Worthing Public Realm (AWC)- funding an element (Portland Road) of the
overall improvements package
Gigabit and Public Wi-Fi (AWC) - funding additional fibre costs and public
Wi-Fi equipment
New Monks Farm additional ask (AWC) - funding an additional aspect of
the existing scheme
Converged Fibre Connectivity Programme (MSDC) - digital fibre
connection between Burgess Hill, Haywards Heath, Horsham town centre,
and Crawley. That connection will run through rural parts of the three
districts, which will help address the issues of limited digital connectivity in
rural areas.
RPE Phase 1(BHCC) - additional funding to ensure prompt completion,
enabling the delivery of the 5G testbed.
Brighton City Centre Full Fibre Ring (BHCC) - creating a publicly-owned,
5G-ready, shared-access duct infrastructure under the stewardship of
BHCC that links a number of core strategic education, research and public
sector assets
Madeira Terraces MT30 (BHCC) - Start detailed design and engineering
work on the first 30 arches
New England House (BHCC) - Funding to commence the internal
elements of the City Deal works.
BTN BikeShare (BHCC) - to provide a large scale E-bike trial involving
upgrades to the servicing base, new fleet, new hubs, ground power to
existing hubs and charging points.
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20 Fort Road Newhaven (LDC) - innovative new affordable housing on a
difficult, constrained site. The development will be an exemplar of
sustainable development, utilising modular methods of construction to
maximise deliverability and new energy efficient technologies.
Public Realm (ADC) - a further phase of the public realm improvement
scheme in Littlehampton (ADC).

3.7

The period between the call opening and closing meant it was not possible to
seek formal Board endorsement of schemes put forward as part of the
expression of interest process. However, it is recommended that the Board
agrees that the Chair prepares letters of support for those projects that accord
with the five-year strategic priorities of the Board; where they make it through to
the next stage of the process.

4.

ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS

4.1

None required.

5.

COMMUNITY ENGAGEMENT & CONSULTATION

5.1

None required.

6.

CONCLUSION

6.1

The Board is asked to note the contents of this report.

7.

FINANCIAL & OTHER IMPLICATIONS:
Financial Implications:

7.1

There are no direct financial implications associated with this report regarding the
progress made in the first quarter of this financial year on approved schemes
within the Greater Brighton Investment Programme. Schemes already included
within the Greater Brighton Investment Programme have approved business
cases in place with funding options identified and these have been reported to
their respective bodies. The progress of each scheme is detailed within the
Investment plan Update Report in appendix 1. Future or revised business plans
will be reported accordingly within the timescales of the project timetables. The
submission of Expression of Interest to the LGF Growth Deal for the June 2019
Call will be considered by the LGF Investment Committee who will determine
whether a full business case should be submitted for the final stage of
assessment which will be carried out by the Committee in September 2019. This
will require potential match funding to be identified as part of that submission.
Finance Officer Consulted: Rob Allen, Principal Accountant

Date: 28 June 2019

Legal Implications:
7.2

There are no legal implications arising directly out of this report.
Lawyer Consulted: Joanne Dougnaglo, Senior Property Lawyer Date: 28/06/19
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Equalities Implications:
7.3

None arising from this report. Equalities issues will be addressed on a project-byproject basis.
Sustainability Implications:

7.4

None arising from this report. Sustainability issues will be addressed on a
project-by-project basis.
Any Other Significant Implications:

7.5

None.
SUPPORTING DOCUMENTATION

Appendices:
Greater Brighton Investment Update Report July 2019
Background Documents:
None
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