New Homes for Neighbourhoods: Development costs of new build council homes
APPENDIX 2

Cost controls and monitoring of new build development through the council’s
corporate strategic construction partnerships
1.1

The council has been procuring Strategic Construction Partnerships since
2001, using the PPC2000 contract, which was developed following the Sir
John Egan report of 1998 called ‘Rethinking Construction’. This report
recommended partnering as an alternative to the traditional, confrontational
traditional tendering approach which often led to disputes, claims and
artificially low tenders which were not sustainable.

1.2

The current ‘Sustainable Futures Partnership’ contract (the fourth since
2001) was procured in 2013 with a four year length and ends in January
2018. This partnership has completed four New Homes for Neighbourhoods
schemes and is on site with three more. A new five year partnership has just
been re-procured which will commence in September 2017 and will deliver
many of the other new homes schemes in the pipeline. Both involve council
in-house architects taking forward design after initial design stage.

1.3

The current Sustainable Futures Partnership employs Westridge
Construction Limited whilst the new partnership has been let to Morgan
Sindall. All partnerships are procured following a rigorous OJEU
procurement process which includes submission of the contractors’
overhead and profit (percentage) figure which is fixed for the duration of the
contract. The partnership also includes the appointment of an external cost
consultant/quantity surveyor who ensures value for money. This is achieved
by benchmarking costs against previous project data and information from
the Building Cost Information Service (BCIS) published by the Royal Institute
of Chartered Surveyors (RICS).

1.4

The Design Team, including a designated council Estate Regeneration
Project Manager, meet every four weeks during the scheme design phase
and the cost consultant checks and provides construction cost estimates for
the proposed scheme. Other development costs such as professional fees
and s106 planning contributions are added to the estimated construction
costs to arrive at a proposed scheme budget figure. The proposed
development is then presented to Housing & New Homes Committee for
approval and to Policy, Resources & Growth Committee for budget approval.
After committee approval and planning consent have been obtained, all
parties in the Design Team work together within the budget approved by
Policy, Resources & Growth Committee to finalise the scheme design and
set the Agreed Maximum Price for construction.

1.5

The partnerships work on an ‘open book’ basis so that all of the actual costs
of materials, labour and specialist services are available to all parties, with
profit levels for the contractor having already been agreed as part of the
original procurement process. Mini-tender exercises are undertaken for
individual components and sub contract packages where a minimum of three
quotes are obtained. All costs are scrutinised and checked by the cost
consultant who will ask for additional prices to be sought if the costs of
particular items do not reflect value for money for the council. This
transparency enables assurance that prices are fair and reflect local and
national market conditions.
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1.6

The quantity surveyor/cost consultant produces a Best Value review report
to confirm that the project has achieved value for money. This document has
to be signed off by the Head of Property & Design. It benchmarks the square
metre (m2) rates against previous partnered and non-partnered schemes
and also against national construction rates for housing using BCIS data.

1.7

The partnerships are set up so that they do not become a ‘cosy relationship’
and the success of individual projects is a requirement for further projects to
be undertaken. This is measured by key performance indicators (KPIs),
which are reviewed by the Core Groups overseeing the partnerships, to
ensure that the performance of all team members is maintained. The Core
Groups have the authority to change a sub-contract partner where they feel
the performance is affecting the wider team. During a previous partnership
the Core Group changed two sub contract partners for this reason.

1.8

All applications for payment are reviewed by the council’s cost consultants
who will only ask the council to pay the contractor if they are satisfied that
invoices are accurate and reflect the true costs to date. The cost consultants
take a pro-active role in the projects by consistently checking and monitoring
costs throughout the project life-cycle.

1.9

The partnerships have to prove that they meet value for money criteria, and
the external cost consultants produce a value for money report for each
scheme which benchmarks costs and rates not only against national criteria,
but also against previous projects within the partnership.

1.10

The delivery process for the New Homes for Neighbourhoods programme is
outlined in the table below.
New Homes for Neighbourhoods delivery process through the
strategic construction partnerships
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