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FOR GENERAL RELEASE  
 
1. PURPOSE OF REPORT AND POLICY CONTEXT 
 
1.1 The Royal Pavilion Estate was bought by Brighton Corporation in 1850 and today 

is Brighton & Hove’s cultural heart, uniquely combining a historic Royal Palace 
and Regency Garden, a museum, art gallery and three performing arts spaces at 
Brighton Dome. Brighton Dome & Festival Ltd (BDFL) has a lease on the 
Brighton Dome, Corn Exchange and Studio Theatre. 

 
1.2 The council and BDFL signed a Memorandum of Understanding on 18 August 

2014, to formalise the joint working with the Royal Pavilion & Museums (RPM) 
and underpin the delivery of the phased capital works to the Royal Pavilion 
Estate that aim to secure its long term future and financial viability. The 
fundraising campaign has so far included successful bids to Arts Council England 
(ACE), the Heritage Lottery Fund (HLF), Coast to Capital Local Growth Fund and 
private trusts and individuals. 
 

1.3 This report summarises the progress made to date on the project, describes the 
planned Phase 2 works and accompanying funding strategy and seeks 
agreement to submit a Round 1 and 2 funding bid to Heritage Lottery Fund (HLF) 
and other bids to public and private trusts and commits the council to provide 
match funding to support these bids. 

 
2. RECOMMENDATIONS:  
 
2.1 That Policy & Resources Committee notes the progress made to date on the 

Royal Pavilion Estate capital project and the works taking place at Brighton 
Dome to complete Phase 1 outlined in paragraph 3.4. 
 

2.2 That Policy, Resources & Growth Committee agrees that a Round 1 Heritage 
Lottery Fund bid is submitted for Phase 2 works as described in paragraph 3.8 
and that, should this bid be successful, a Round 2 bid then be prepared and 
submitted to the Heritage Lottery Fund. 

 
2.3 That Policy, Resources & Growth Committee notes that Historic England has 

placed the Grade II listed Royal Pavilion Garden on the At Risk Register and the 
Royal Pavilion & Museums has commissioned a Conservation Plan and 
Management & Maintenance Plan to address the issues raised and put in place 



measures for future conservation and management of the Garden to achieve 
substantial improvements and the removal of the Garden from the At Risk 
register. 
 

2.4 That Policy, Resources & Growth Committee earmarks £1.0million of unallocated 
capital resources to support the Royal Pavilion Estate Capital Project Phase 2.   

 
3. CONTEXT/ BACKGROUND INFORMATION 
 
3.1 The Memorandum of Understanding signed by the council and Brighton Dome & 

Festival Ltd (BDFL) on 18 August 2014 proposes to redevelop and improve the 
Royal Pavilion Estate as a world class cultural and heritage site by integrating the 
Royal Pavilion, Brighton Dome, Brighton Museum & Art Gallery, Courthouse, 
Corn Exchange and Studio Theatre with their historic setting, improving the world 
class centrepiece of Brighton & Hove’s cultural quarter. This redevelopment will 
seek not only to improve the Royal Pavilion Estate, but also restore some of the 
connectivity between the Dome, the Brighton Museum & Art Gallery and the 
Royal Pavilion, which will enable further co-working in the future on the delivery 
of cultural events and celebration of the parties’ unique heritage. 
 

3.2 The proposed capital improvement works prepared through this initiative aim to 
significantly enhance the quality of the Estate’s visitor offer and the heritage in its 
care, delivering a legacy of sustainability and resilience, which will safeguard its 
future 

 
3.3 The phased approach to the capital works responds to current issues and 

funding opportunities. The total cost of all three phases is estimated at circa £32 
million. It should be noted that if other funding streams become available for 
future phases of works then this may alter the phasing. 
 

3.4 Phase 1 works started on site in February 2017 following approval by Policy, 
Resources & Growth Committee in October 2016 and will achieve the restoration 
of Brighton Dome’s Corn Exchange and Studio Theatre along with developing an 
Estate-wide Interpretation Strategy and Brand Identity. Capital works are 
programmed to be completed in Autumn 2018. 
 

3.5 Phase 2 works of the Royal Pavilion Estate capital project focus on the Garden 
and the Royal Pavilion. This report is seeking a commitment of £1m: £0.5m for 
works to the Garden and £0.5m for works to the Royal Pavilion.  
 

3.6 Phase 2 works to the Garden will follow on from recommendations of the 
Conservation Plan and Management & Maintenance Plan, due to be completed 
in March 2018, which has recently been commissioned to address the challenges 
that have led to the inclusion of the Garden on Historic England’s Heritage at 
Risk Register.  The installation of a securable boundary, which delineates the 
Royal Estate from its surrounding areas is a potential option in ensuring that the 
Garden is safe and that the ambition is achievable for it to play its part in the 
Royal Pavilion Estate vision as a place; 

 where all ages can engage and learn about the importance of gardens and 
green spaces in urban areas through new interpretation bridging the past with 
the present; 



 where all ages can learn about how the garden provides habitats for a variety 
of species and the importance of enhancing and protecting biodiversity.  

 which is an exemplar of how citizens come together to care for their heritage 
through volunteering to undertake tasks ranging from gardening, to upkeep of 
basic infrastructure, to greeting visitors and telling stories of the Royal Estate 
and the city. 

 
3.7 As well as the requested council’s commitment of £0.5m for the Garden, works 

will be costed on completion of the Conservation Plan and Management & 
Maintenance Plan and funding sought from private trusts and individuals to meet 
the full cost before proceeding. The intention is to fast track the works to the 
Garden to address the issues that lead to the Garden being placed by Historic 
England on the At Risk Register. Whatever works are carried out to the Garden, 
including any boundary treatment, entry will remain free. 
 

3.8 Phase 2 works in the Royal Pavilion will focus on; 
 restoring the King’s Apartments and surrounding rooms including the King’s 

bathroom; 
 Improving heritage protection systems within the Pavilion in line with recent 

recommendations; 
 Upgrading visitor facilities and infrastructure which will enhance the visitor 

experience; and 

 Improving conservation facilities to better safeguard the collections and 
facilitate public access. 

 
3.9 The proposed HLF Round 1 bid will be for works to the Royal Pavilion. It is 

anticipated that these will be circa £6.0 to £7.0 million while the HLF bid is 
anticipated to be for £4.5 million. Costs are being reviewed currently with 
appropriate specialists. The council is requested to commit £0.5million to the 
works to the Royal Pavilion to demonstrate commitment to the project and 
additional match funding for the HLF bid will be sought from private trusts and 
individuals. 
 

3.10 If the HLF Round 1 bid is successful the Development Stage of works would 
commence in autumn 2018 to prepare the HLF Round 2 bid for submission in 
autumn 2019 with the aim of works starting on site in 2020. 
 

3.11 Phase 3 works will include refurbishment and some updated interpretation of 
Brighton Museum & Art Gallery, new interpretation and activity within Brighton 
Dome and creation of new learning facilities.  

 
4. ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS 
 
4.1 The options for the Royal Pavilion and Royal Pavilion Garden are set out in 

Appendix 1.  
 

4.2 If the Do Nothing approach is taken it is likely that the Royal Pavilion Garden will 
lose its listed status, which would jeopardise wider estate improvements and 
risks a loss in visitor numbers. 

 
4.3 Option 1 is the preferred option as it will deliver considerable benefits and 

address the issues that led to the Garden being placed by Historic England on 



the At Risk Register. It provides a realistic approach to match funding and offers 
the greater chance of success. Option 2 would require closing of the Royal 
Pavilion and considerable match funding to be raised, which at present appears 
to be unachievable. 

 
5. COMMUNITY ENGAGEMENT & CONSULTATION 
 
5.1 The initial unsuccessful HLF submission for the whole Estate was informed by a 

series of consultation and engagement sessions, which included workshops, 
presentations and surveys undertaken with a variety of stakeholders. In relation 
to the Garden, a number of stakeholder workshops, including one solely for 
young people, have been held.  A public exhibition took place in Jubilee Library 
in November 2014 to gather further feedback along with an online survey on the 
council’s consultation portal. 
 

5.2 Further consultation on the proposed works to the Garden including a potential 
boundary treatment for the Estate will be carried out early in the New Year. 

 
6.  CONCLUSION  
 
6.1 To achieve funding from trusts and private individuals for the recommended 

improvements to the Garden that will come out of the Conservation and 
Maintenance and Management Plans will require a financial commitment from 
the council. 
 

6.2 Submitting a Round 1 HLF bid for the Royal Pavilion will be an important step to 
achieving the vision for the Royal Pavilion Estate and be the catalyst for 
delivering restoration and badly needed improvement works. This will continue 
and build on the achievements of Phase 1 works that are now being delivered on 
site at Brighton Dome. Without the council’s financial commitment to provide 
match funding it is unlikely that the HLF bid will be successful and restoration of 
the Royal Pavilion and the wider improvements including the bringing together of 
the Estate will not be delivered.   

 
6.3 Doing nothing can be expected to have serious implications for the future 

condition of the Royal Pavilion and Garden and jeopardise the Garden’s listed 
status. 
 

6.4 Supporting the proposed Round 1 HLF bid for Phase 2 works will be the next 
step in achieving the overall vision of the Royal Pavilion Estate.   

 
7. FINANCIAL & OTHER IMPLICATIONS: 

 
Financial Implications: 

 
7.1 The Revenue and Capital Budget Planning and Resources Update report to this 

committee in July 2017 included identification of £7.5m unallocated capital 
resources, of which £2.5m has subsequently been committed to support a new 
social work case management IT system. It is proposed to earmark £1.0m of 
these resources to support the Royal Pavilion Estate Capital Project Phase 2 as 
outlined in this report. This would result in remaining unallocated capital 



resources of £4.0m subject to further allocations included on this committee 
agenda. 
 

7.2 If the recommendations to this report are approved, then detailed project costs, 
expenditure profile and financial implications will be reported to this committee at 
a later date once more robust information becomes available. 
 

7.3 Officers will seek to identify opportunities to maximise external funding sources 
for the capital project. External funding is potentially an important source of 
income, but funding conditions need to be carefully considered to ensure that 
they are compatible with the aims and objectives of the council. 
 

7.4 It is anticipated that the project will have cashable benefits by increasing 
opportunities for income generation and reducing costs. It is likely that most of 
these cashable benefits would impact on the proposed charitable trust for arts 
and culture which is due to commence from April 2018, and therefore support the 
trust to be more financially sustainable in the future.  

 
 Finance Officer Consulted: Steven Bedford Date: 31/10/17 
 

Legal Implications: 
 
7.5 The Memorandum of Understanding between the BDFL and the Council says 

that the parties will agree which of the parties will undertake the work. The 
Council is carrying out the Phase 1 works and it is likely that the parties will agree 
that the Council will carry out the Phase 2 works to the Royal Estate. If the 
Council carries out the works it will procure all the contracts necessary in 
accordance with its Contract Standing Orders and the Public Contracts 
Regulations 2015.  

   
 Lawyer Consulted: Alice Rowland Date: 15/11/17 
 
 Equalities Implications: 
 
7.6 The proposed works to the Royal Pavilion will improve access to facilities. The 

improved educational space provided within the overall project will further 
increase access for schools and others to the Royal Pavilion Estate activities. 

 
 Sustainability Implications: 
 
7.7 The proposed capital works will result in upgrading of the historic buildings to 

improve the building fabric and result in reduced on-going maintenance costs. 
 

Risk and Opportunity Management Implications:  
 
7.8 The principal risks include the continued deterioration of the fabric and quality of 

both the Royal Pavilion and Garden and the loss of the Garden’s listed status. 
Both of these would contribute to reducing future resilience and may adversely 
affect continued use by visitors and residents.   
 
Public Health Implications 

 



7.9 Protecting the Garden and improving control of its use will improve environmental 
conditions with a beneficial effect on people’s enjoyment of the green space. 

 
 

SUPPORTING DOCUMENTATION 

 
Appendices: 
 
1. Royal Pavilion – Outline Options 
 
Documents in Members’ Rooms 
 
1. None 
 
Background Documents 
 
1. None 
 
  



Appendix 1 
 
Royal Pavilion - Options 

 Option 1 Option 2 Option 3 

Description 
of the Option 
 

Under £5million ask 
to HLF  
Project focussed on 
capital works to two 
discreet areas, 
Kings Apartments 
and Conservation 
Studios plus general 
interpretation, 
infrastructural  and 
visitor facility 
improvements   

Over £5million ask to 
Heritage Lottery 
Fund, larger scale 
project incorporating 
improvements to 
additional areas 
including, Deckers, 
Banqueting Room, all 
second floor rooms   

No Capital 
investment  

Costs and 
resources 
 

Proposed overall bid 
c. £6/7million with c. 
£4.5million ask from 
HLF 
 
Pre bid works in the 
region of £20k can 
be funded within 
core budget 

Potential overall bid 
in excess of £10 
million 
 
Work will necessitate 
full closure of Royal 
Pavilion for in excess 
of one year.  Income 
generated within 
Royal Pavilion per 
annum £3.5milion 
 
Pre bid works in 
excess of £40k 

£0 capital out lay  
Higher ongoing 
energy costs due to 
poor environmental 
controls within the 
building 
Additional security 
costs to meet loan 
requirements 
Ongoing staff and 
resource costs 
maintaining failing 
facilities e.g. toilets 
Potential damage to 
interiors due to siting 
of public catering 
above state 
apartments 
Declining visitor 
numbers due to 
increased poor 
feedback and dated 
offer resulting in 
income loss 
 

Cashable 
Benefits 
 

Ability to remain 
open throughout 
works and maintain 
visitor income  
Increased Income 
on reopening due to 
profile 
Increased ability to 
generate secondary 

Increased Income on 
reopening due to 
profile 
Increased ability to 
generate secondary 
spend through 
catering, retail. 
Increased potential 
for event income 

No visitor disruption 



spend through 
catering, retail. 
Increased potential 
for event income 
 Lower energy and 
day to day 
maintenance costs  
Reduced need for 
additional security 

 Lower energy and 
day to day 
maintenance costs  
Reduced need for 
additional security 

Non-
Cashable 
Benefits 
 

Improved visitor 
satisfaction  
Improved security 
and fire protection 
Improved visitor 
comfort 
Increased profile 
Greatly enhance 
facilities for 
conservation and 
collections 
Ability to host 
volunteers, 
apprentices, 
internship and show 
conservation in 
action 
High profile archive 
available for public 
access 

Improved visitor 
satisfaction  
Improved security 
and fire protection 
Improved visitor 
comfort 
Increased profile 
Greatly enhance 
facilities for 
conservation and 
collections 
Ability to host 
volunteers, 
apprentices, 
internship and show 
conservation in action 
High profile archive 
available for public 
access 

 

Risks and 
Opportunities 
 

Risk- 
 
Bid doesn’t 
succeed, 48% 
success rate for 
under £5 million 
bids to HLF  
 
Opportunity 
Increased 
engagement 
throughout process 
as Pavilion remains 
open,  
Opportunity to see 
work in progress will 
benefit fundraising  
 
Improved conditions 
give ability to secure 
more permanent 
loans of original 
Pavilion material 

Risks 
 
Match fundraising 
target much larger 
and is unachievable 
 
Bid doesn’t succeed 
–Low success rates 
for over £5million 
awards - 20% only 
 
Loss of visitors to the 
City and other 
attractions, impact on 
local businesses 
 
Opportunity 
Improved conditions 
give ability to secure 
more permanent 
loans of original 
Pavilion material from 
Royal Collection 

Risks  

Failing visitor facilities 
resulting in damage 
to interiors and poor 
visitor feedback; 
deterioration of the 
Royal Pavilion 
archive currently 
inaccessible; static 
offer at Royal Pavilion 
does not keep up with 
market expectations; 
security risk from 
outdated and 
inadequate systems; 
poor environmental 
conditions resulting in 
deterioration of 
collections; Increased 
risk of damage due to 
outdated fire 
protection systems 



 
Royal Pavilion Garden - Options 

from Royal 
Collection 

Opportunity 
 staff energy 
focussed on smaller 
scale projects, 
temporary 
interventions and 
programming 

 Option 1 Option 2 Option 3 

Description of 
the Option 
 

Instate a perimeter 
fence and gates with 
the ability to shut the 
Garden at a time to 
be determined and 
when ticketed 
evening events are 
being held.  

Provide 24 hour 
security 365 days per 
year 
Increase litter picking 
to cover 06.00-22.00  

Do nothing.  

Costs and 
resources 
 

Perimeter c. 
£2million  
 

Revenue 24 hour 
security c£200,000 per 
year 
Litter picking 06.00-
22.00 c£70,000 per 
year 
Fencing and additional 
security during events 
and installations such 
as Anish Kapoor 
sculpture and Pride  up 
to c£3,500 

No capital outlay 
however on going 
daily cost of litter, 
removal, graffiti 
removal, additional 
security for events, 
higher maintenance 
costs, higher 
insurance costs as 
buildings considered 
at greater risk  

Cashable 
Benefits 
 

Greater levels of 
income as hirers will 
not need to cost in 
overnight security 
given the current free 
access to the 
Garden at all times. 

Ability to host 
evening outdoor 
ticketed and charged 
events  
 
Potential savings in 
not needing to 
remove graffiti per 
year mostly 
undertaken by staff 
 
Repairing the finger 

Some level of 
increased income  

Current level of 
Garden activity only, 
may decrease as 
Garden deteriorates  



post signs c £1000 
plus staff time 
Replacement of 
broken windows 
£600 plus staff time 
Removal of 
mattresses £200 per 
year plus staff time 
 

 

Non-Cashable 
Benefits 
 

Improved visitor 
experience and 
ability to install 
permanent 
interpretation, 
improved signage 
etc. without risk of 
vandalism. 

Preserve and 
enhance the 
experience of historic 
garden maximising 
opportunities to learn 
and engage with the 
Garden as a 
resource for wildlife 
and botany.  

More time available 
for the Garden 
Manager and 
assistant to tend the 
Garden and provide 
talks and public 
interaction 

Visual improvement 
with a consistent 
boundary rather than 
different types of 
railings surrounding 

Increased general 
security 

 The ability to close 
off the space in 
emergencies 
 
Ability to host art 
installations e.g. 
Anish Kapoor’s Sky 
Mirror without the 
need for overnight 

People feel safer with 
security guard 
presence 

 



  

 

 
 

security 
 

Risks and 
Opportunities 
 

Risk: 
Do not achieve 
funding with loss of 
listed status of 
Garden and negative 
impact on visitor 
numbers and ability 
to fund raise for 
improvements  
 
 
Opportunity: events 
in the evening which 
can be ticketed and 
raise income for 
example theatrical, 
film and musical 
events 
Opportunity for 
business and  
community 
partnership working 
to enhance city 
centre 
Opportunities for 
volunteering, 
learning & 
participation 

Risks- cannot generate 
income from ticketed 
events as unable to 
close garden without 
additional staffing and 
other measures.  

Sense of arrival on to 
the Estate is almost 
non-existent as 
demarcation with 
surrounding area is 
minimal 
Potential Capital 
returns of wider RP 
estate project not 
realised as profile of 
estate suffers 
 

Risk- Historic garden 
Listing is lost 
Vision for Garden is 
not achieved as rest 
of Garden treated 
differently.  
Sense of arrival for 
entire Estate not 
created. 
Potential Capital 
returns of wider RP 
estate project not 
realised as profile of 
estate suffers 
Risk of damages 
extends beyond 
garden to key cultural 
assets of the city e.g. 
Museum arson 
incident 2016 
Reputational 
damage. 
Need to remove 
garden features 
including planting 
and lawns, that 
cannot be maintained 


