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Royal Pavilion Estate 

 

 

 

 

 

Proposed scheme 

Background 

Heritage Centre Stage is a bold and significant initiative by the Royal 

Pavilion & Museums (RPM) and Brighton Dome & Festival Ltd (BDBF) to 

reunite the historic Royal Pavilion Estate.  Phase 1 of this ambitious 

regeneration of the Royal Pavilion Estate (RPE) will deliver a major 

restoration of the nationally important Grade I listed Corn Exchange & 

Grade II listed Studio Theatre to enhance audience comfort & help the 

building operate more efficiently. This will include significant structural 

improvements that rationalise operations and drive increased revenue 

surpluses in order to deliver against BDBF’s ambitious business plan. 

Achievement of this plan is central to our vision for the Royal Pavilion 

Estate and its future contribution to the cultural and economic wellbeing 

of Brighton & Hove. Phase 2 is now being considered and will aim to 

deliver significant restoration and improvement works to the Royal 

Pavilion and Garden. 

Key Facts 

Current stage:  Phase 1 (Corn Exchange & Studio Theatre) started on site 

February 2017. Delayed completion due to finds on site and significant 

structural remedial works to Corn Exchange roof trusses. 

Partners: Brighton & Hove City Council, Brighton Dome & Brighton 

Festival, Arts Council England, Heritage Lottery Fund and Coast to Capital 

LEP 

 

Architects: Feilden Clegg Bradley Studios 

Estimated project value:  £21.5M 

What happened in the last period? 

 Significant remedial works to address structural defects of Corn 

Exchange wooden frame and roof trusses. 

 Reinstalling windows following refurbishment off-site 

 Repair and redecoration of external facades 

 Building of new boundary wall and installation of roof in Gallery 

area. 

 Lining of Corn Exchange 

 First fix mechanical & electrical 

 Installation of partition walls in Studio Theatre 

What’s going to happen in the next period? 

 Significant on-going repair to Corn Exchange wooden frame 

 Strengthening works to Corn Exchange roof 

 Internal walls, ceilings and floors of new Gallery building and 

basement and first fix mechanical & electrical. 

 Preparation for resubmitting Phase 2 Round 1 HLF 

Target Milestones 

 Phase 1 works complete Spring/Summer 2019 

 Phase 2 works (Garden) SoS Autumn 2020 

 Phase 2 works (Royal Pavilion) SoS Autumn 2020 

 Project complete Autumn 2022 
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Brighton Waterfront 

The Brighton Centre and Churchill Square    Black Rock 

Background 

The main principles of the legal agreement to release funds from 

Aberdeen Standard Investments to deliver the Waterfront project have 

now been agreed.  Officers are negotiating the final remaining points of 

detail and it is currently anticipated these will be concluded in Autumn 

2018.  Once agreed the full legal proposal will be brought to a meeting of 

the Policy Resources and Growth Committee.   

Key Facts 

Current stage:   

Closure of legal and commercial negotiations  

Partners:  

Brighton & Hove City Council and Aberdeen Standard Investments 

Architects:  

ACME Space, David Leonard Associates (central site) 

Estimated project value:  c£540M 

 

 

Outputs: 

 2,000 jobs 

 New venue & conference centre 

 New regional retail and leisure destination at Central site 

 Improved public realm and urban design 

 Housing and office space   

 Improved seafront connectivity    

What happened in the last period? 

 On December 6th BHCC Policy Resources and Growth Committee 

agreed to sign up to the Conditional Land Agreement. This 

formalised a timescale for the project which takes the start on 

site to an estimated 2024-2026.   A funding agreement has 

already been signed with the Coast to Capital LEP, unlocking the 

£12.1m of LGF funding to enable the project to proceed. 

What’s going to happen in the next period? 

 Embarking on Condition One of the project, including visioning 

and appointing a Project Director. 

Target Milestones 

 Conditional Land Agreement end Jan 2019 
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King Alfred Development 

 

Proposed Scheme     Current King Alfred Leisure Centre 

Background 

In 2014 the Council embarked on a procurement exercise to bring about 
the comprehensive redevelopment of the 1.8 hectare King Alfred site. 
The primary objective is to replace the outdated Leisure Centre with 
improved, extended, and modern sports facilities as part of a major 
mixed-use enabling development, the principal element of which is much 
needed new homes. A ‘Competitive Dialogue’ procurement process in 
2015, resulted in appointment of the Preferred Developer in January 
2016.   

Key Facts 

Current stage:   

Crest Nicholson in partnership with the Starr Trust, a local charity, are the 
preferred developer team. The partners continue to progress the legal, 
financial, and contractual arrangements, which it is hoped will enable the 
parties to enter into the Development Agreement by end of January 
2019. 

Partners:  

Brighton & Hove City Council, Crest Nicholson & the Starr Trust 

Architects:  

LA Architects – Sports centre and Haworth Tompkins – Wider scheme and 

master plan  

Estimated project value:  c£250M 

Outputs: 

 New sports centre of c12,000 M2   

 565 homes (20% affordable) 

 Commercial/retail space 

 Community and public space 

What happened in the last period? 

 Housing Infrastructure Fund (HIF) grant funding offer, conditions 

and timetable confirmed. 

 Reassessment of scheme financial viability and progression of 

legal and commercial discussions. 

 Report on proposed way forward presented to the Council’s 

Policy Resources & Growth Committee on 6th December.  

What’s going to happen in the next period? 

 HIF Grant Determination Agreement to be issued by Homes 

Englandand agreed between the parties  

 Finalise Development Agreement and report to Policy, Resources 

& Growth Committee meeting on 24th January. 

Target Milestones 

 Development Agreement signed: February 2019 

 Crest commences detailed design process and initial public 

consultation: Spring 2019 

 Planning application: late 2019/early 2020 

 Start on Site: late 2020 

 Project complete: 2025-26 
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Circus Street 

 

The scheme designs 

Background 

The former municipal fruit and veg market will become a mixed-use 

scheme and ‘innovation quarter’.  The site, approximately a hectare in 

area, housed the former Municipal Market building, a university building 

and a car park.  Following the decision by the University of Brighton in 

2016 to place its plans for a new academic building ‘on hold’ a revised 

land deal was agreed between U+I (the developer) the council and the 

university in 2017, leading to the commencement of construction in 

summer 2017 of all elements of the development bar the university 

building.  The university intends to develop facilities to meet its needs at 

a future date. 

Key Facts 

Current stage:  Construction work is underway 

Partners:  U & I plc, SE Dance and Coast to Capital LEP 

Architects: ShedKM 

Estimated project value:  c£105M 

 

 

Outputs: 

 232 jobs 

 142 homes 

 2,046 M2 Commercial 

 450 Student beds 

 Dance Studios (The Dance Space) 

 University Facilities 

What happened in the last period? 

 Construction progressing on all buildings including The Dance 

Space and Office Block 

What’s going to happen in the next period? 

 Construction to continue on-site, with most elements of 

development scheduled for completion in late 2019 and overall 

scheme to be completed March 2020  

Target Milestones 

 Student accommodation complete July 2019 

 The Dance Space construction works complete August 2019  

 Project complete March 2020 
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Preston Barracks & University of Brighton 
  

 

 

 

 

The proposed scheme 

Background 

Having secured planning consent in late 2017, redevelopment of the 

former barracks site and adjacent University of Brighton land achieved 

another major milestone in February 2018, when the Development 

Agreement went unconditional. As a result, a long lease was granted to 

the developer, with freehold disposal of the barracks site to the 

University of Brighton.  The £150 million Preston Barracks element is part 

of a comprehensive mixed use regeneration scheme aimed at 

transforming this part of Brighton. 

The scheme will create a Northern gateway in to the city, and support 

entrepreneurial makers, inventors, engineers and product designers with 

the use of a diverse workspace in the form of the ‘Central Research 

Laboratory’. 

Key Facts 

Current stage:  In construction 

Partners: University of Brighton, U+I Plc (the developers) and Coast to 

Capital LEP 

Architects: Studio Egret West (Preston Barracks) & Hassell (University) 

 

Estimated project value (Preston Barracks):  c£150M 

Outputs: 

 369 new homes (15% affordable) 

 c1,300 student beds 

 Central Research Lab (4,645 M2 & 854 jobs over 10 year period)  

 Office and retail space 

 New university academic space 

 Regenerate key site 

What happened in the last period? 

 Piling for Central Research Laboratory (CRL) building completed 

 CRL ground floor slab completed and reinforced concrete frame 

under construction 

What’s going to happen in the next period? 

 Construction of student residential blocks 

 University commences construction of new multi-storey car park 

Target Milestones 

 Student blocks underway: end 2018 

 Residential blocks commence construction: mid 2019 

 University Academic building commences: mid 2019 

 Central Research Laboratory building completed: end 2019 

 Project complete: 2022-23 
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New England House 

 

 

 

 

 

New England House    Fusebox creative space 

Background 

New England House is already one of the major hubs for Brighton’s 

thriving Creative, Digital and IT (CDIT) businesses. The building 

accommodates over 100 businesses that are primarily from this sector. 

These businesses employ approximately 1,000 people and many more are 

employed by the companies that form part of their supply chains. 

City Deal funding will assist the development of New England House into 

an improved and expanded facility for nurturing small creative. Digital 

and IT businesses and fusing together people with creative and digital 

skills. This work will put Brighton firmly on the map as Tech City South. 

Key Facts 

Current stage:  Land deal agreed (subject to planning) with adjacent 

leaseholder and l developer (L&G) which would help secure City Deal 

outputs   

Partners: Brighton & Hove City Council, Department of Communities & 

Local Government (Greater Brighton City Deal) 

Architects: TBC 

Estimated project value:  c£25M 

 

Outputs: 

 Increase office space by 7,089m2 

 Repair and refurbish council asset 

What happened in the last period? 

 Financial testing of design and refurbishment options for New 

England House improvements. 

 L&G planning application for Longley Industrial Estate under 

consideration by Local Planning Authority.  Planning Committee 

decision anticipated in first half of 2019 

What’s going to happen in the next period? 

 Further reviews of refurbishment and extension options for New 

England House and testing of business case 

Target Milestones 

 Determination of L&G’s planning application – Early 2019 
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Living Wage Housing Joint Venture 

 

Background 

The council is developing a Joint Venture with Hyde Housing to deliver 

1,000 homes (500 Living Wage rent and 500 Shared Ownership targeted 

at local people). The proposal is to establish an equal Joint Venture 

Limited Liability Partnership (LLP) between Brighton & Hove City Council 

and Hyde Housing Association. The partners will provide equal funding, 

totalling £106M, to build new homes for low working households in 

Brighton & Hove.  This will help to further increase the supply of lower 

rent housing in the city across a range of sites.   

Key Facts 

Current stage:  The project received committee and funding approval in 

December 2016.  Head of Terms are agreed and the Legal documents and 

Business Plan are currently being reviewed with an aim to launch in 

summer 2017.  

Partners: Brighton & Hove City Council and Hyde Housing 

Estimated project value:  £118M 

 

 

 

 

Outputs: 

 1,000 homes (500 at Living Wage rent & 500 for Shared 

Ownership) 

 Share of annual surplus to the council 

 Jobs, training and apprenticeships  

 Wider economic and regeneration impacts 

 Council Tax revenue 

What happened in the last period? 

 Public consultations for Whitehawk, Portslade and Coldean sites 

 Planning applications submitted for Coldean and Whitehawk 

What’s going to happen in the next period? 

 Review public feedback, technical and viability issues on 

Whtehawk site 

 Continue work to identify next set of sites 

Target Milestones 

 First planning permissions – Spring 2019 

 First start on site – Autumn 2019 

 All homes complete 2022 

 

 

 

 

 

166



 

Securing Madeira Terrace for the Future 

 

Background 

The overall scheme involves the restoration and creative reuse of 

Brighton's iconic Madeira Terrace, raised walkway and associated 

buildings. Phase One will see the restoration and conversion of 68 of the 

151 Victorian arches (including the first ‘crowdfunded’ 3 arches) and will 

act as a catalyst for the remaining Terrace. 

Key Facts 

Current stage:  A second Round One Bid to Heritage Lottery Fund for a 

reduced “ask” of £3.2M was made in August 2018.  

Partners: Brighton & Hove City Council 

Architects: A design team will be procured once funding is secured. 

Estimated total project value:  £24m* (excluding public realm). 

Outputs: 

 Rejuvenated eastern seafront with a variety of new independent 

businesses, including leisure, creative industries and food & 

beverage. 

 Improved connectivity from Kemptown and A259 to Madeira Drive 

and beach. 

 Conservation of the Grade II listed structure. 

 Conservation of Green Wall with its diversity of plants and habitats 

 

What happened in the last period? 

 Informal consultation with Historic England regarding restoration 

approach  

 Workshop with planners held re: master planning and defining 

restoration approach. 

 HLF Round 1 bid unsuccessful 

 

What’s going to happen in the next period? 
 Procurement process will begin for expert team to work on the 

restoration. 

 A site office will be in place from 4th January for use by the 

community and the project.  

Target Milestones 

 Round 1 decision: December 2018 

 Round 2 submission: April 2020 (estimated)  

 Start on Site for Lockwood Project: anticipated for 2021, but 

dependent upon the success of achieving funding for Phase 

Crowdfunded arches completion target 2019. 

 

* Capital cost estimate based upon Mott McDonald 2016 assessment using 

specialist restoration and modular construction advice, and reviewed in 2018 by 

cost consultant GVA in preparation for the Heritage Lottery Fund bid in March 

2018.  As designs are progressed final firmed up costs will be produced and 

reported to relevant council committee prior to any start on site. 
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