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FOR GENERAL RELEASE 
 
1. PURPOSE OF REPORT AND POLICY CONTEXT 
  
1.1 The purpose of the Investment Plan Update is to provide the Greater Brighton 

Economic Board (“the Board”) with an update on progress on the Greater 
Brighton Investment Programme (“the Investment Programme”) since the 
Board’s last meeting on 21 April 2020. 

 
1.2 Updates are included on the Local Growth Fund (LGF) allocations made as part 

of the Growth Deal Rounds 1, 2 and 3.  The period covered by this report is 1 
April 2020 to 30 June 2020. 

 
1.3 This cover report provides some context on the LGF Funding Rounds and 

narrative updates on the Investment Programme projects.  Further details on the 
individual projects can be found in the Investment Programme Update report at 
Appendix 1. 

 
2. RECOMMENDATIONS:  
 
2.1 That the Board note the report and the Investment Programme Update at 

Appendix 1. 
 
3. CONTEXT/BACKGROUND INFORMATION 
 

LGF Growth Deal Rounds 1 & 2 
 

3.1 A total of approximately £90m was allocated to projects across the City Region 
from LGF Growth Deal rounds 1 & 2.  These projects will deliver a total 
investment of approximately £376m into the City Region, unlocking an estimated 
14,000 jobs, 8,200 homes and 450,000m2 of employment floor-space.  Current 
active projects are listed below with a summary of progress since the last update. 
 

3.1.1 Flood Alleviation Scheme (Newhaven) £7.5m 
 
The period January to June 2019 saw completion of all fixed flood defences 
under Newhaven FAS. The final element of the fixed defences, completed in mid-
April, was a revised flood wall alignment in the Newhaven Port area of the 
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scheme. This alignment was revised in part to (successfully) address significant 
expected cost overruns had the original alignment been followed and also 
responded to uncertainty about future land use in Newhaven Port. The revised 
alignment also provided the opportunity to trial the use of low-carbon (‘Cemfree’) 
cement with 88% less embodied carbon than traditional cement.  
 
The demountable flood barrier over the A26 has now been successfully 
completed. Substantial progress on the rail flood barrier together with Network 
Rail has been made, with 90% of all works now completed. Works on this aspect 
of the scheme are anticipated to commence in June 2020, subject to final legal 
agreements. 
 

3.1.2 Port Access Road (Newhaven) £10.0m 
 
Construction commenced early January 2019, with works now well underway. 
BAM Nuttall has been appointed as contractor. Construction is expected to take 
19 months to complete. A Local Liaison Committee has been established to help 
address community concerns and meets regularly. The focus for works has now 
progressed past the abutment walls to the piling required for the bridge 
foundations. Some beams have now been delivered, with the remainder being 
rescheduled due to inclement weather conditions. Overall programme remains 
on track. 
 

3.1.3 New England House Growth Centre (Brighton) - £4.9m 
 
A design brief has been completed for council architects and a wider design team 
has been commissioned.  Work has commenced and is in progress on a detailed 
design for the building.  This has included a range of survey work that has been 
undertaken to inform the design process and ensure that options are followed 
that are best able to reduce overall construction costs, optimise floorplates for 
proposed additional floorspace and reduce potential impacts on existing units 
while meeting the outputs of City Deal. 
 

3.1.4 Digital Catapult & 5G Testbed (Brighton) - £1.8m 
 
The support being provided to the third cohort of businesses taking part in the 
5G-Brighton Technology Accelerator Programme has been impacted due to 
Covid-19 restrictions. Physical access to the Testbed facilities was curtailed in 
mid-March, with remote access only provided. A re-opening strategy for the 
Testbed is currently in hand and with it a completion plan for the third cohort. The 
impact of Covid-19 on the Research & Innovation Fibre funding agreement may 
have a long-term impact on plans for the Testbed.  
 
An open call for a fourth cohort of businesses to engage has been launched, 
themed around the Creative Industries. The 5G Testbed partners have been 
collaborating with third parties (including Warner Bros and O2) on a bid to DCMS 
around 5G and the Music Industry. The support for immersive businesses has 
been limited to online-only activity due to the temporary closure of the Brighton 
lab. However, a £1m funding bid to UKRI between regional immersive company 
MakeReal and the University of Sussex to use Virtual Reality to analyse 
reactions to extreme situations has been successful.  
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3.1.5 Circus Street Innovation Centre & Regeneration (Brighton) - £2.7m 

 
Construction has continued over most of the last period, but on a greatly reduced 
scale due to Covid-19 related restrictions.  Offsite public realm works have 
commenced and are in progress. There have been no completions on any of the 
blocks over the last period.  Henry Construction have been working on a revised 
timetable which will be released shortly and reviewed by U+I.  An application is 
being made for additional LEP funding to assist South East Dance with fit-out 
costs in respect of The Dance Space, due to financial pressures caused by 
construction delays, ongoing uncertainties over practical completion dates, 
inflation and Covid-19 related issues widely affecting the charity-sector in 
general. 
 

3.1.6 Plus X (Brighton) - £7.7m 
 
In May 2020 the Plus X project achieved a major milestone, Practical Completion 
of the building, and the new facility was opened in June. This represented a 
modest delay, in large part due to Covid-19 and the need for a reduced 
workforce to ensure social distancing, and the planned opening event was 
cancelled. Landscaping works around the building were commenced, including 
the introduction of new mature Elm trees to the Lewes Road frontage of the 
building. U+I’s operational management team continue to promote the facilities, 
including regular tours, and continue to build up membership. In relation to other 
elements of the wider development, construction continues broadly in line with 
programme. Work to incorporate a medical centre within the development 
continues and recently saw completion of the Agreement for Lease. Construction 
of the student blocks on the barracks site is nearing completion in readiness for 
the new academic year and the concrete frame for the first of the residential 
blocks reached level 5. 
 

3.1.7 Valley Gardens – Phases 1 & 2 (Brighton) - £8.0m 
 
The carriageway was reconstructed and resurfaced over a programme of night 
works during March.  In preparation for the surfacing works all major Highway 
civils works were complete including installation of kerbs, drainage and 
underground services. Footway surfacing is largely complete for the majority of 
the scheme with the final resin bound gravel being laid around the perimeter of 
the gardens and within the greenspace areas.  
 
The detailed programme of traffic signal installation has been completed for all 5 
major junctions. Each junction was decommissioned worked on a temporary 
system until the new signals were commissioned. Essential testing and 
inspection work was mainly carried out offsite and final installation and 
commission of all 5 junctions carried out on site.  The street lighting programme 
is significantly complete with some outstanding electrical connections to be 
made. Internal lighting columns have also been installed throughout the gardens 
adjacent the new internal footpaths and cycle route. A programme of installation 
for the restored heritage columns is currently underway. 
 
In the gardens previously planted perennials now starting to establish. The 
landscaping and profiling has been completed along with the installation of over 
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150 new trees. The gardens will undergo a period of establishment before fully 
opened for use. 
 
The majority of the Civils works now are in the new Richmond Square area which 
has been excavated and prepared within levels ready to receive final surface 
course. Work will continue in this area to the north with the new lawns area then 
the developments of St Peters Square where the works compound currently 
stands. 
 

3.1.8 Adur Tidal Walls & Western Harbour Arm Flood Defences (Shoreham-By-Sea) – 
£10.5m 
 
Key areas of progress since the last period include; 
 

o Established Design Team  
o Preliminary survey programme 
o Developed designs for flood wall to RIBA3/4 
o Preparation of cost plans for delivery 
o Early engagement with Volker Stevin through new EA Framework 

 
3.1.9 A2300 Corridor Improvements (Burgess Hill) - £17.0m 

 
See 3.25 below 
 
LGF Growth Deal Round 3 
 

3.2 In February 2017 Coast to Capital announced that it has secured £66m through 
Round 3 of the Growth Deal.  All six projects put forward by the Board were 
allocated funding - totalling £48.77m.  The project updates are as follows: 
 
Worthing Central Phase 1 (Worthing) - £5.6m 
 

3.2.1 Teville Gate: 
 
Main developments since the last period: 
 

o Construction commenced on new office building for Teville Gate House 
and topping-out to take place on 01/04/2020.  

o Mosaic Capital’s planning application was considered by planning 
committee on 04/03/2020 and resolution to grant permission subject to 
S106 

o Homes England provided a letter committing to support the project with 
funding of £6m for affordable homes.  

 
3.2.2 Union Place: 

 
Main developments since the last period: 
 

o Following the last pre-app planning meeting held on 29 November 2019, 
further design work design work has been included within project plans. 
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o The project team have been reviewing legal and insurance implications 
and detailed rights to light and covenants with a view to undertaking a 
S203 report.  

o Planning application submitted 6th March 2020.  
o Target July Worthing Planning Committee 
o Disposal strategy procurement being undertaken in May 2020.  
 

3.2.3 Decoy Farm (Worthing) - £4.8m 
 
Preparatory works for remediation: 

o Environmental Screening opinion letter submitted to LPA 
o Site specific Flood Risk Assessment commenced 
o Ground Investigations completed (03/2020) 
o Investigation of compensatory land/habitat underway 
o Master-planning work underway to support marketing.  
o Contractor frameworks identified for remediation.  

 
Preparatory works for disposal: 

 Disposal Options Report completed 

 Title report commissioned 
 

3.2.4 New Monks Farm & Airport (Shoreham-By-Sea) - £5.7m 
 
ADC, WSCC, and developers finalised the S106 agreement and planning 
decision letter was issued on 06/02/2020. 
 
Work to address onsite contamination commenced in September 2019. 
Ecological works and ground works are underway.  

 
3.2.5 Growth Location (Burgess Hill) - £14.9m 

 
Northern Arc: Work is continuing on site with housebuilder Countryside 
Properties. The application for the western link road was submitted on 27 
January with determination expected in July 2020. Subject to planning 
permission, these works are also expected to commence in September 2020. 
Homes England anticipate that the delivery of the Northern Arc will progress in 
accordance with agreed timeframe and phasing plan. 
Place and Connectivity:  Design and build contractors Sustrans & Balfour Beatty 
have been procured and detailed design is underway. Public engagement on the 
programme’s phase 1 projects began on 14 May and will continue until 25 June. 
Due to Covid-19 the engagement has been conducted using digital channels, 
letter drops, and other remote methods. Delivery of the phase 1 schemes will 
start in Summer 2020 beginning with delivery of town-wide green links. 
Construction of phase 1 (LGF funded) scheduled to complete in March 2021. 
A2300 corridor improvements: Construction began in spring 2020 and is ongoing. 
The project remains on schedule for completion by March 2021.  
 
Employment space, The Hub: The second phase of development (a 5,000m2 
warehouse for Roche Diagnostics) was completed in early February.  The site 
will be operational by summer 2020. Outline planning permission for the 
remaining 40,000 m2 has been approved, and issued. 
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Digital Infrastructure: Works to implement the Digital Infrastructure across and 
around Burgess Hill, including a southern link to Brighton and a northern link via 
Horsham to Crawley, are well progressed despite Covid-19 challenges. Detailed 
design has been mainly completed. A number of Dig-Once opportunities have 
been identified which will further reduce the impact of the works on the travelling 
public and highway network. Works are planned to commence on site in August, 
under a phased approach with up to four work-fronts at any one time. Additional 
funding has also been sought from the LEP for the Brighton Link, to deliver a 
more resilient network connection between Crawley and Brighton, which will be 
owned by the Authority, rather than relying on leasing 3rd party commercial 
infrastructure. 
 
One public estate (OPE) 7:   
The Brow - redevelopment of an extended Brow site in Burgess Hill will provide 
enhanced accommodation for the emergency and primary care services and to 
create space for 440 new homes (led by WSCC). Consultants Faithful and Gould 
completed viability study at the beginning of June which is currently being 
reviewed ahead of engagement and discussion with other stakeholders.   As the 
scheme is at the design stage Covid-19 has not had an impact.  
 
Land adjacent to Burgess Hill station - The conceptual scheme covers a 2.3 
hectare site and will provide 240 apartments, a 350 space multi storey car park, 
500 m2 of employment space and significant remodelling of the train station 
infrastructure. Consultants CBRE delivered a second-draft feasibility report in 
June. The next steps will be to agree an engagement strategy with the other key 
stakeholders, Network Rail and The Arch Company (the principal land owner at 
the site).  As the scheme is at the design stage Covid-19 has not had an impact 
at this time.  

 
Goddards Green Waste Water Treatment Works: Phase 1 of the project has 
been completed delivering most of the odour reduction benefits. All the £4m 
LGF-funding has been spent, and the project is now continuing at pace funded 
through the £6.54m HIF grant. Covid-19 has caused a slight delay to the project, 
resulting from staff in Southern Water’s supply chain being furloughed and from 
the overseas suppliers of some components temporarily closing their factories. 
Whilst an overall delay of three months is anticipated, the project has robust 
mitigation measures in place which will ensure that all the odour reduction 
benefits are realised by December 2020. 
 

3.2.6 Waterfront (Brighton) - £12.1m 
 

Pre-app process commenced for the Black Rock site - planning application 
targeted for end of October in order to keep to programme (for expenditure of 
LEP funds by March 2021). 

 

LGF Growth Deal Unallocated Funds Rounds 1 & 2 – December 2016 Call 
 
3.3 In December 2016 Coast to Capital announced that it had approximately 

£46.65m of unallocated funds available to support capital growth projects. The 
Greater Brighton Economic Board put forward eight bids, five of which received 
funding totalling approximately £9.9m.  The project updates are as follows: 

214



 

 

 
3.3.1 Adur Civic Centre (Shoreham-By-Sea) - £1.8m 

 
Phase 2: Public consultation on proposed development by Hyde Housing took 
place on 20/02/2020 and detailed design work is underway with a view to the 
planning application being submitted in Summer 2020. 
 
Issues have arisen from Hyde Housing due to Covid19 and will delay exchange 
and submission of the planning application. 
 

3.3.2 Springman House (Lewes) – £2.0m 
 
Architects have undertaken detailed consultation with the blue light end users 
and have continued to work to develop a viable scheme that meets their 
operational requirements.   The components and overall design for an 
operationally viable facility has now been agreed with East Sussex Fire & 
Rescue Service. 
 

3.3.3 Railway Quay (Newhaven) - £1.5m 
 
Flood defence works on site now completed and negotiations underway with 
existing tenant re: relocation. Initial masterplan has been prepared and 
discussions undertaken with potential tenants. However, delays have been 
created by the closure of the adjacent UTC@harbourside. No further decisions 
will be made until the future of the UTC has been finalised – Government has 
decided not to pursue the Preferred Bidder. As such, LDC is working with 
partners to identify potentially viable end uses for the building and negotiations 
are ongoing. 
 

3.3.4 Eastside South (Newhaven) - £1.6m 
 
Work on Phase 1 was completed in 2018, with two new occupiers operational by 
April 2019.  

Work on Phase 2 commenced in April 2019 and demand has been strong for the 
new units. One business has withdrawn from taking a new unit citing Covid-19, 
but enquiries remain strong. 

 

3.3.5 Heritage Centre Stage – Corn Exchange & Studio Theatre (Brighton) - £3.0m 
 
The Council’s appointed Management Contractor, Westridge Construction 
Limited, is progressing emergency and remedial works to achieve weatherproof 
buildings. Following the completion of all structural remedial works to the 200 
year-old Corn Exchange timber frame, lead guttering and roof coverings are now 
being installed. While the site has remained open during the lockdown, a number 
of subcontractors furloughed staff, which has caused some delays to progressing 
works. The council has considered its options to continue the works to Practical 
Completion and is seeking to continue with Westridge to avoid further delays to 
the handover of the building to Brighton Dome Brighton Festival adding to its 
financial pressures caused by Covid-19 crisis. 

Project completion is now anticipated in October 2021.    
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LGF Growth Deal Unallocated Funds Rounds 1 & 2 – July 2017 Call 
 
3.4 In July 2017 Coast to Capital launched a new funding round for unallocated 

funds from rounds 1 & 2.  In December 2017, Coast to Capital announced that a 
total of £27 million had been allocated in the areas of Housing, Regeneration & 
Infrastructure; Business, Enterprise & Skills; and Transport.  Around £12m of the 
total is supporting projects from across Greater Brighton: The project updates are 
as follows: 
 

 
3.4.1 Crawley College STEM & Digital Centre (Crawley) - £5.0m  

 
Design work has been completed and W Stirland Ltd have been appointed as the 
building contractor. Subject to planning approval the project is expected to be 
completed by September 2020. 

 
3.4.2 Pelham Campus Redevelopment (Brighton) - £5.0m  
 

Formal planning consent for the project was issued on the 23 March 2019 
following completion of the legal documentation and agreement of the planning 
conditions. 
 
Work is continuing with the main contractor and the design team to complete the 
design and tendering work so the project can move into the construction phase. 
This is progressing well and it is now expected that work on site will start in the 
summer. 
 

3.4.3 Ricardo Hybrid Powertrain (Shoreham-by-Sea) -  £1.5m  
 
To deliver a state of the art four-wheel drive hybrid powertrain rig to enable the 
research and development of the next generation of electrified powertrain 
systems and vehicles. The equipment has been ordered and construction has 
commenced. Its due to be commissioned at the end of 2019 and the project is on 
track. 

 
3.4.4 Charleston Trust Centenary Project (Lewes) - £0.6m  
 

This 570m2 new development includes the Trust’s first exhibition space, as well 
as an events space and new restaurant. The exhibition space is housed in a new 
building, while the events space and restaurant will be situated in two 18th-
century farm buildings, restored and redeveloped. The development launched on 
8 September 2018.   
 
LGF Growth Deal Unallocated Funding – June 2019 Call 
 

216



 

 

3.5 In June 2019 Coast to Capital announced that it had approximately £9.1m of 
unallocated funds available to support capital growth projects. Funds would 
specifically target projects that contribute towards the Coast to Capital Gatwick 
360 Strategic Economic Plan (SEP); to deliver economic outputs as detailed 
within the 8 priorities SEP, or to support medium term delivery of the Strategy. 
This call was open for Expression of Interest (EOI) applications from Tuesday 
11th June 2019 until 12noon on Tuesday 2nd July 2019.  
 

3.6 A total of 6 projects from across the Greater Brighton region were awarded 
funding: 
 

 Developing Land Based Skills and Skills Resilience in People (Plumpton 
College) - £831,265 

 Gigabit Coast: Adur & Worthing (Adur & Worthing Councils) – £2,000,000 

 Haywards Heath College (Chichester College Group) – £1,200,000 

 Crawley Growth Programme Phase 3 (Crawley DC/West Sussex CC) - 
£820,000 

 Brighton 5G Fibre Ring (Brighton & Hove City Council) - £832,647 

 Littlehampton Town Centre Public Realm Improvement Scheme (Arun 
District Council) - £564,274 

 
In addition, West Sussex County Council were awarded £2,000,000 for the 
Converged Fibre Connectivity Programme, which will have an impact across the 
West Sussex Districts. 
 

4. ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS 
 
4.1 None required. 
 
5. COMMUNITY ENGAGEMENT & CONSULTATION 
 
5.1 None required. 
 
6. CONCLUSION 
 
6.1 The Board is asked to note the contents of this report. 

 
7. FINANCIAL & OTHER IMPLICATIONS: 
 

Financial Implications: 
 
7.1 A total of approximately £90m was allocated to projects across the City Region 

from LGF Growth Deal rounds 1 & 2 and £48.8m of funds from LGF Growth Deal 
round 3. Further sums totalling £27.3m have also been accepted from the LGF 
Growth Deal Unallocated Funds rounds. These schemes are listed in paragraphs 
3.1 to 3.6 above. Schemes already included within the Greater Brighton 
Investment Programme have approved business cases in place with funding 
options identified and these have been reported to their respective bodies. The 
progress of each scheme is detailed within the Investment plan Update Report in 
appendix 1. 

 
 Finance Officer Consulted: Rob Allen, Principal Accountant     
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 Date: 02/07/20 
 

Legal Implications: 
 
7.2      None. 
  
           Lawyer Consulted: Joanne Dougnaglo, Senior Property Lawyer  
 Date: 03/07/20 
 
 Equalities Implications: 
 
7.3 None arising from this report. Equalities issues will be addressed on a project-by-

project basis. 
 
 Sustainability Implications: 
 
7.4 None arising from this report. Sustainability issues will be addressed on a project-

by-project basis. 
 
 
Any Other Significant Implications: 

 
7.5 None. 

 
SUPPORTING DOCUMENTATION 

 
Appendices: 
1. Greater Brighton Investment Update Report July 2020 
 
Background Documents: 
None 
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