
Previous Years 2021/22 2022/23 2023/24 2024/25

Total Total Total Total

Item Description Quantity Unit  Rate  Amount 

 Prelim Design and 

Surveys 

Design  Tender/Mobilise/Start 

on Site 

SITE WORKS  SITE WORKS / RISK 

Sub Total Main Construction Costs 9,323,075£           -£              -£                885,000£          6,854,000£       1,584,075£         

Sub Total Fees & Other Costs 1,836,000£           410,000£       267,000£        273,000£          270,000£          105,000£            

SCHEME ESTIMATE SUB TOTAL 10,648,075£         410,000£       267,000£        1,158,000£       7,124,000£       1,689,075£         

Sub Total Contingencies and Risks 2,190,923£           -£              -£                2,190,923£       1,200,000£       693,948£            

SCHEME ESTIMATE TOTAL INCLUDING CONTINGENCIES AND RISKS 12,838,998£         410,000£       267,000£        3,645,898£       8,324,000£       2,383,023£         

TOTAL CUMULATIVE SPEND 410,000£       677,000£        2,131,975£       10,455,975£     12,838,998£       

Drawdown LEP 6,000,000£           262,000£       247,000£        1,454,975£       4,036,025£       -£                    
Drawdown S106 20,000£                20,000£          -£                  -£                  -£                    

Drawdown BHCC Capital 1,840,000£           148,000£       -£                -£                  1,692,000£       -£                    
Drawdown Public Works Loan Board 4,978,998£           -£                -£                  2,595,975£       2,383,023£         

12,838,998£         410,000£       267,000£        1,454,975£       8,324,000£       2,383,023£         
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