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Team Objectives: 
 
The Major Projects & Regeneration Team manages, together with public and private sector partners, the 
implementation of key regeneration and infrastructure projects that support the city’s economic growth and 
contribute to the transformation of the city for all, including the development of key employment sites.  Successful 
delivery of these major projects provides new business space and employment opportunities, new homes, and 
community and leisure facilities.  Development can also act as a regenerative catalyst encouraging further 
investment in the city. 
 
Each of our projects contributes towards a vision of shaping the city by developing and sustaining the economy, 
preserving and promoting our heritage, growing our cultural offer and improving the quality of life for our residents, 
visitors and businesses.  All projects consider the importance of good urban design and public realm, and also 
ensure that new development has the minimum possible environmental impact.  Generally the projects do not 
receive direct capital investment from the city council and are dependent upon development partners providing 
external investment.  
 

The Team: 

Richard Davies  x6825 
Mark Jago   x1106 
Katharine Pearce  x2553 
Max Woodford  x3451 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

Black Rock  

 

Vacant seafront site adjacent 

to Brighton Marina. 

 

Temporary use opened to 

the public on 8 April 2013.  

 

 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Katharine  

Pearce 

(Long term 

proposals) 

 

Toni 

Manuel/ 

Ian 

Shurrock 

(Sand 

Sculptures) 

 

On 12 July 2012 Policy & Resources 

Committee agreed with the 

recommendation of the Black Rock 

Project Board to end the legal 

agreement with the previous 

developer of the Black Rock Site, 

Brighton International Arena Ltd who 

had been unable to secure finance for 

their project.  

 

A Cross Party Project Board will have a 

role in shaping a new project and 

evaluating proposals longer term.   

The Black Rock site offers significant 

potential for creating jobs, providing 

new leisure facilities and contributing 

to the future vitality and sustainability 

of the seafront.  It also offers great 

potential for contributing to the 

longer term sustainability of the 

Marina and drawing visitors along the 

seafront.  

 

Constraints/opportunities of the site 

include: 

- The need to establish appropriate 

transport links, as part of a wider 

seafront strategy, sufficient to 

support new development 

- The need to ensure access is 

protected and if possible enhanced 

for the Marina – particularly for 

pedestrians and cyclists 

- The opportunity to create a new 

destination and to regenerate this 

important section of seafront. 

 

Project Board set up to review 

temporary uses: April 2012 and 

a successful report taken to 

EDCC in October 2012. 
 

 A new Project Board has now 

been reconvened to explore 

long term redevelopment 

options available to the city 

council and will be reviewing 

these along with the 

opportunities to make linkages 

with the other sites in the city 

to deliver the city’s longer term 

strategic objectives. 

 

 

 

Brighton Centre  

 

Options under discussion: 

 

A newly built Conference 

and Exhibition Centre to 

form part of an extended  

Churchill Square 

retail/leisure development  

 

Directors: 

Geoff Raw 

 

Project 

Mgr: 

Katharine 

Pearce  

A mixed-use development with 

capacity to utilise land holdings from 

Standard Life Investments [SLI] 

(owners of Churchill Square Shopping 

Centre) to create over 1,000 jobs in 

the City has been the subject of 

ongoing dialogue for a number of 

years.  Pre-recession, extensive 

feasibility in terms of specification, 

design, financial viability and cost of a 

Mixed-use development: £350–400m  

Lifetime Value: £3.5 billion. 

Total Net Additional Jobs: 1,462* 

*estimate for concept scheme agreed 

in 2008. 
 

In addition: significant amenity and 

environmental improvements to the 

Seafront, West Street and Russell 

Road/Cannon Place. 
 

Feasibility discussions are 

ongoing with Standard Life but 

no formal project timetable has 

yet been agreed for taking this 

forward.   
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

Or 

 

A limited refurbishment of 

the present building.  

new Conference facility were 

undertaken.  Since 2008 an ongoing 

funding gap has prevented the project 

progressing but recent discussion with 

SLI has shown their willingness to 

explore options for resolving the 

funding gap and working with the 

Council to provide a new centre and 

also deliver extended facilities at 

Churchill Square. 

  

In recent months, improvement works 

to the existing Brighton Centre have 

assisted in maintaining and improving 

the diary.   

The Impacts and Outputs of a full 

refurbishment option versus a New 

Build option will be reported to 

Committee once the current feasibility 

work, costings and wider impacts have 

been assessed and worked through to 

conclusion.   Of paramount 

importance is achieving a sustainable 

financial solution for one of the two 

main options. 

Circus Street 

 

The proposal for the site, 

dubbed ‘Grow Brighton’ is to 

build a high-quality 

sustainable mixed-use 

development providing a 

new university library and 

teaching space for the 

University of Brighton; 

employment space, including 

managed workspace for the 

creative industries; 

residential units, student 

accommodation, ancillary 

retail and a community and 

professional dance space run 

by South East Dance.   

 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Max  

Woodford 

Cathedral have formed a joint venture 

with McLaren Property to deliver the 

site.  Cathedral have also recently 

been bought by Development 

Securities.  This should bring good 

financial backing, while at the same 

time Development Securities have 

stated that the Cathedral team and 

brand will remain together. 

 

The planning application for the 

£100m regeneration proposal was 

submitted in October 2013.  Good 

progress has been made, but some 

minor design changes are expected to 

maximise daylight and sunlight for 

nearby residents.  
 

Cathedral and McLaren Property have 

opened a temporary cultural and 

This scheme will deliver the following 

uses: 

• New Library and teaching space for 

the University of Brighton and 

Student Accommodation (486 beds) 

as part of an improved educational 

quarter 

• Dance Studio and Creative Space for 

the city  

• Office space, focused on addressing 

existing market failure for creative 

and digital sector 

• Ancillary retail, cafés and workshops 

to animate the public spaces 

• Residential: 142 units  
 

 

The headline economic benefits 

include 169 FTE (full-time equivalent) 

construction jobs and 262 FTE jobs 

• December 2012: Started 

detailed design. 

• June 2013: P&R Committee 

gave landowner consent for 

RIBA Stage D scheme. 

• October 2013: Planning 

application submitted.  

• September 2014: Planning 

decision expected. 

• Spring 2015: Start on site. 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

community use in the building, and 

have appointed a site manager to run 

the space.  They have sponsored 

William Forsythe’s Brighton Festival 

installation ‘Nowhere and Everywhere 

at the Same Time, no.2’ 

 

 

generated by the completed 

development, and an economic 

impact in the city economy of 

£103.8m over ten years.   

 

The qualitative benefits include the 

fact that student housing will relieve 

pressure on the private rented sector; 

there will be more, affordable homes; 

the dance studio provides a focus for 

dance in the city; it will further 

integrate the university into the heart 

of the city bringing enterprise to 

creativity.  There are also physical and 

townscape improvements linked to 

the public event square and 

permeability of the site, replacing the 

existing derelict market building. 
 

The inclusion of the creative space and 

dance studio within the scheme will 

contribute to its long-term success in 

terms of the vibrancy of the area.   

It will diversify the usage of the site in 

terms of the range of users and the 

timings of usage.  This will help stop 

the site becoming an island site and 

connect it to the other cultural 

facilities in the city, close to the 

cultural quarter. 
     



 

 

 

Project Update for Economic Development & Culture Committee – 18 September 2014 

 

6

Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

i360  

 

A West Pier Trust project in 

partnership with the Council 

and Brighton i360 to build a 

175m observation tower 

providing 360 degree views 

for 25 miles.  Restaurant, 

retail and exhibition space 

will also be included and the 

existing West Pier Toll 

Booths (removed from site) 

will be re-instated.  A wider 

landscaping scheme and 

work to the eastern and 

western seafront arches 

(started in November 2012) 

will also form part of the 

final wider regeneration 

scheme. 
 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Katharine 

Pearce 

A start on site was achieved for the 

project in June and an official launch 

undertaken jointly with the opening of 

the new western arches, opened by 

the Mayor, on 29
th

 July. The final 

completion of the i360 project will be 

in June 2016 and will conclude the 

regeneration of this important part of 

the seafront.   

 

The benefits created by the project 

were presented to Cabinet and later 

to Policy & Resources Committee on 

06 March 2014 and agreement was 

reached that, in conjunction with the 

Business Case, a compelling argument 

could be made for the council to act, 

on commercial terms, as senior lender 

for the project. 
 

The council therefore worked with the 

various partners, including the Coast 

to Capital LEP (Local Enterprise 

Partnership), to achieve Financial 

Close which was achieved in June 

2014. 

100,000 additional visitors to the City 

and 600-800,000 visitors a year to the 

attraction providing regeneration for 

the wider seafront and areas of 

Preston Street and Regency Square. 

 

Section 106 funding of £77k pre-

opening and 1% of ticket revenue to 

be provided in perpetuity to the 

Council for environmental and other 

improvements and community 

benefits.  

 

154-169 operational and construction 

jobs and an estimated 444 jobs 

overall. 

 

Annual additional spend of between 

£13.09 to £25.4m. 

 

An increase of between 2%-3.2% in 

tourism earnings overall for the City. 

 

27,000-49,000 estimated new 

overnight visitors creating a minimum 

of 49 FTE jobs. 

 

2/3 professional placements each year 

linked to a management training 

programme.  

 

Management trainees and managers 

will undertake training linked to 

achieving NVQ qualifications. 

 

Start on site: June 2014 

 

Bid by West Pier Trust: 

September 2014, to the 

Heritage Lottery Fund to re-

instate original West Pier Kiosk 

on landscaping to the east of 

the i360 site. 

 

 

Completion: June 2016. 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

Landscaping and Environmental 

improvements to east and west 

including rebuilding of original Toll 

Booths as new ticket kiosks as part of 

i360 project. 

King Alfred 

 

To secure the long-term 

replacement of the outdated 

sports facilities currently on 

offer at the King Alfred 

Leisure Centre.  This to 

include consideration of 

options for the wider 

regeneration of the King 

Alfred site. 

 

 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Mark Jago 

The current King Alfred project was 

established in late 2012, with a new 

cross-party Project Board set up to 

lead the process of considering 

options for the future of the King 

Alfred Leisure Centre.  In the early 

part of 2013, the Project Board 

prepared the specification for the new 

sports centre, together with the type 

of enabling development needed to 

support it.  This was formally agreed 

by the council’s Policy & Resources 

Committee in July 2013. 

 

In November 2013, the council held a 

‘Developers’ Day’ event aimed at early 

engagement with developers.  The 

event, which was attended by 65 

individuals representing some 40 

organisations as part of 29 teams, 

proved very successful and allowed 

the council to outline the proposed 

procurement route and timetable. 

 

In April 2014 the council issued its 

brief for specialist consultant support 

to assist the council with the 

procurement exercise, including 

Provision of modern fit for purpose 

sports facilities in the west of the city, 

and redevelopment of this 

strategically significant site to enhance 

the seafront and surrounding area.  

The enabling development will include 

a significant number of new homes. 

• Deloitte Real Estate 

(Consultants) appointed – 

May 2014 

• Deloitte’s complete 

preparatory work to inform 

procurement process – 

September 2014 

• Project Board  considers 

findings and approves next 

steps – 11 September 2014  

• Market the site and 

commence procurement 

process – end of Summer 

2014. 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

preparation of the tender documents 

and analysis of developer submissions 

during the ‘Competitive Dialogue’ 

process.  Deloitte Real Estate, a highly 

experienced firm in this sector, were 

appointed at the end of May.  Since 

their appointment the Deloitte’s team 

has worked with the council to refine 

and strengthen earlier work with a 

view to providing the greatest possible 

clarity on the development 

requirements; something that was a 

very clear message from the 

successful ‘Developers’ Day’ event, 

feedback from which is helping inform 

how we move forward.  Deloitte’s 

initial phase of work is to be 

completed by September, with the 

findings to be reported to the Project 

Board on 11 September.  The outcome 

of this work will provide a firm basis 

on which to embark upon the 

tendering process during the following 

months.   
 

New England House  

 

The proposal is to establish a 

future vision for New 

England House as a large 

scale, high profile and visible 

managed business centre 

focused on the Creative 

industries and Digital 

businesses.  The early 

Director: 

Geoff Raw 

 

 

Project 

Mgr: 

Max 

Woodford 

The growth hub at New England 

House forms a key part of the City 

Deal with the government.  Feasibility 

options and a business case have 

being explored as part of that work.  

Government have pledged £4.9m 

towards the project through the City 

Deal. 

 

The next step is to consider 

The project will explore options to 

reconfigure and extend New England 

House at an estimated cost of 

£24.53m, with joint venture approach 

between the City Council and a private 

sector partner.  The expansion of the 

building would involve increasing the 

net lettable floor space by 7,089 sq.m 

to 18,459 sq.m. 

An updated business case has 

been issued to DCLG with a 

view to accessing the City Deal 

funding at the earliest 

opportunity to help unlock the 

proposal.   

 

A future report will go to Policy 

& Resources Committee once 

we know what the 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

proposal is for the city 

council to seek development 

partners with whom to 

develop a clear partnership 

vision, viable business case 

and funding package for the 

development of New 

England House as a digital 

media hub.   

 

procurement options for taking the 

project forwards with partners.  We 

are also engaging with tenants already 

in the building and want to build on 

early engagement with them. 

 

Work has been done to refresh and 

update previous survey work to get a 

better understanding of the condition 

of the building and the potential costs 

involved in renewal.  This information 

will help to inform subsequent stages.  

Initial high level feasibility work has 

also been undertaken by Property & 

Design to inform the city council’s ask 

around New England House in the City 

Deal. 
 

The RECREATE project, which includes 

a 3,500sq.ft refit of space at New 

England House to transform it into a 

creative hub ‘Fusebox.’  This space is 

managed by Wired Sussex.   

 

The Brighton Digital Exchange is 

outlined in more detail elsewhere on 

this agenda. 
 

government’s preferred option 

is for procuring the private 

sector partner and accessing 

the funding. 

 

 

Open Market  

 

To redevelop the Open 

Market to create an exciting 

mixed-use development 

combining a new modern 

market offering a diverse 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Richard  

Davies 

• P&R approval in April 2006 to 

support the Open Market Traders 

Association (OMTA) to prepare a 

redevelopment proposal. 

• December 2008 Cabinet granted 

landowner consent for the outline 

proposal submitted by OMTA and 

• New covered market with 45 

permanent market stalls 

surrounding a central market square 

for temporary stalls, visiting markets 

and a variety of activities 

• CIC to operate the market for local 

benefit 

• Monitor redevelopment to 

achieve project aims and a 

successful outcome. 

• Continue council support for 

management and 

administration of CIC. 

• Conditions Precedent for 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

retail offer and promoting 

fresh, healthy food and local 

producers with affordable 

housing, arts based 

workshops and a venue for 

street art and 

entertainment.   

 

The new market will be 

operated on a not for profit 

basis for the benefit of the 

community and contribute 

to the wider regeneration of 

the London Road area. 

 

development partner Hyde Housing 

Association along with the draft 

Heads of Terms and agreed to 

establish a ‘not for profit’ 

Community Interest Company (CIC) 

to raise loan finance and take on 

ownership and management of the 

new market. 

• Landowner consent under delegated 

authority approved for RIBA Stage D 

scheme in February 2010, prior to 

Hyde submitting a planning 

application.  

• Planning permission granted March 

2011. 

• Brighton Open Market CIC formed 

with members being the council, 

OMTA, Hyde Housing and Ethical 

Property Company. 

• March 2011, Development 

Agreement completed and entered 

into by the council, Hyde Housing 

and Open Market CIC. 

• Triodos Bank and CIC entered into 

Facility Agreement in January 2013 

for conditional £1m mortgage to 

fund CIC’s contribution towards the 

construction costs of the new 

market. 

• Proposed public WC’s now to be 

additional market stall unit with 

public access to market toilets 

provided. 
 

• 12 A1/B1 workshops 

• 87 affordable housing units 

• £12.5m external capital investment 

in local infrastructure. 

• Approximately 80 FTE construction 

jobs. 

• 120 jobs in the new market, 

workshops and CIC. 

• New opportunities for small 

business start-ups. 

• Venue to promote produce and local 

producers. 

• Code level 4 for disabled residential 

units (8 out of a total of 87 units) 

• Very good thermal performance of 

building fabric. 

• Photovoltaics, green roofs and green 

walls included in scheme 

• Works started on site in October 

2011. 

• Temporary market operational from 

9 January 2012. 

• Temporary market moved to phase 

2 new stalls 29 October 2012. 

mortgage agreement 

between CIC and Triodos Bank 

satisfied and draw down of 

mortgage completed in June 

2014. 

• CIC has appointed Ethical 

Property Company as 

managing agents for the new 

market 

• 87 affordable housing units 

completed and fully occupied 

June 2014. 

• 12 workshops completed and 

leased by Hyde to Ethical 

Property Company, June 2014 

• New market completed and 

Hyde hand over to the CIC 

June 2014.  

• New market officially opened 

on 19 July 2014. 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

Permanent Traveller Site 

 

Project undertaken to 

manage site selection, 

delivery of consents and 

build out of a new 

permanent traveller site 

providing 12 permanent 

pitches for traveller families 

with local links. 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Max 

Woodford 

Research has established that the city 

has a need to find space for up to 16 

permanent traveller pitches to meet 

the accommodation needs of traveller 

families who have well established 

local links.  A permanent site will offer 

those travellers resident in the area 

greater stability, as well as freeing up 

space at the transit site. 
 

It is proposed that the new site will be 

built wholly using grant funding 

administered by the Homes and 

Communities Agency (HCA).  Whilst it 

will meet the specific housing needs of 

a certain group, in all other respects, 

the proposed permanent traveller site 

is no different than other forms of 

affordable housing.  Residents will 

have to pay rent and council tax for 

their pitch, as well as cover their own 

utility bills.   
 

Following an exhaustive site selection 

process, Horsdean was selected as the 

preferred location.  A planning 

application was submitted in 

September 2013.  The SDNPA Planning 

Committee met in Feb 2014 and 

agreed to grant consent.  The 

Secretary of State then spent a period 

of time considering whether to call 

the application in, but in late June 

confirmed that it would not be called 

in. 

Provision of 12 new permanent 

pitches providing homes for families. 
 

Freeing up of transit provision in the 

city and so reducing unauthorised 

encampments. 
 

Visual screening to reduce the impact 

of the existing transit site on the 

National Park. 

September 2013 – Planning 

application submitted 

 

Feb 2013: SDNPA Planning 

Committee met and agreed 

they were minded to grant 

planning consent. 

 

June 2014: The Sec of State 

agreed to the issuing of the 

planning consent. 

 

Start on site is expected in 

March 2015. 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

 

The current work is around complying 

with planning conditions and 

undertaking the detailed design. 
 

Preston Barracks  

 

Redevelopment of the 

council owned 2.2 hectare 

brownfield site and adjacent 

University land to create a 

mixed-use development that 

will act as a regenerative 

catalyst for this part of the 

city.   

 

The sites, on the main Lewes 

Road, are an 'urban gateway' 

to the city from the 

‘Academic Corridor’ (close to 

Brighton and Sussex 

Universities) and are 

therefore of strategic 

importance to Brighton & 

Hove. 
 

 

 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Mark Jago 

The council’s partnership with the 

University of Brighton was formed in 

2009, following which the partners 

agreed a shared vision for the 

comprehensive redevelopment of the 

former barracks site and adjacent 

university land spanning the Lewes 

Road; effectively doubling the 

development area. 

 

During the past 12 months, the council 

has worked with the University of 

Brighton and Cathedral Group Ltd, the 

University’s preferred partner for the 

project, to unlock the redevelopment 

of the council-owned Preston Barracks 

site.  Progress updates were reported 

to the Policy & Resources Committee 

in July and December 2013. 

 

Negotiations were concluded in June 

2014, and following the Project 

Board’s endorsement on 9 June the 

partners exchanged contracts on 15 

July 2014.  This was a significant 

milestone that enables the partners to 

take the project forward to the more 

detailed scheme development and 

delivery stages.  

 

High quality, sustainable, 

employment-led, mixed-use 

development that will act as a 

regenerative catalyst for this part of 

the city.  The planned scheme will, 

across the Preston Barracks site and 

University land, deliver 55,000 sq ft of 

new employment space in the form of 

the ‘Central Research Laboratory',  

a business incubation centre that will 

support new hi-tech and design-led 

manufacturing start-up companies 

and entrepreneurs.  
 

350 new homes, new University of 

Brighton academic buildings, student 

accommodation with 1,300 bedrooms, 

a health centre and a modest amount 

of retail space. 
 

The scheme will greatly improve the 

built environment in this part of the 

city, a key approach to the city centre, 

and will better integrate with 

neighbouring residential and business 

land.  

• Detailed negotiations with 

University of Brighton and 

Cathedral Group concluded - 

June 2014. 

• Outcome of negotiations 

reported to Project Board for 

endorsement prior to 

completion – 9 June 2014 

• Exchange of Contracts –         

15 July 2014. 

• Detailed design process 

commences – end 2014. 

• Planning application 

anticipated in late 2015      

with a view to development 

commencing 2016. 
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

Exchange of Contracts came shortly 

after the Government’s 

announcement on 7 July that it 

intends injecting £7.7m (towards the 

Central Research Laboratory, a 

Cathedral concept) into the Barracks 

development as part of a £17.4m 

investment in University of Brighton 

research and buildings. 

Falmer Released Land 

 

Redevelopment of the 

former Falmer School land 

that was not required for the 

Brighton Aldridge 

Community Academy 

(BACA). 

 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Richard  

Davies 

• Falmer High School land surplus to 

BACA requirements is available for 

alternative uses. 

• Cabinet February 2012 gave 

delegated authority to proceed with 

a licence for The Community 

Stadium Ltd (TCSL) to use the site 

for temporary stadium parking and 

provide a temporary home for the 

Bridge Community Education Centre 

(The Bridge), subject to a viable 

business case and the granting of 

planning permission. 

• An urgency decision was taken in 

accordance with the scheme of 

delegation to grant a licence to TCSL 

to commence works not requiring 

planning permission, effective 

6/03/12. Reported to Cabinet on 15 

March 2012.  

• Planning permission granted April 

2012 for the works. 

• Brownfield land brought back into 

efficient use. 

• Short-term support of TCSL to 

provide temporary stadium parking 

and temporary accommodation for 

The Bridge. 

• Continue support for TCSL to 

provide match day and event 

parking with potential capital 

receipt or revenue stream in the 

long term. 

• Potential for new student 

accommodation and educational 

facilities combined with stadium 

parking. 

• Potential to provide new permanent 

home for The Bridge. 

• Council and TCSL to complete 

licence for temporary use of 

the site for stadium parking 

and accommodation for the 

Bridge. 

• The council and TCSL to agree 

Heads of Terms for the 

proposed hotel next to the 

Community Stadium and 

redevelopment of FRL, and to 

be brought back to P&R 

before proceeding. 

• Continue officer support for 

The Bridge to seek a 

permanent home on or off 

site and as part of any 

redevelopment proposal.  
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Project Name & Description Officer 

Lead 

Background and current project status  Impacts & Outputs Current project timetables and 

milestones 

• The Bridge moved into its new 

temporary home in May 2012. 

• October 2013 P&R Committee 

authorised the Executive Director 

Environment Development & 

Housing, Executive Director Finance 

& Resources and Head of Legal 

Services to enter into negotiations 

with TCSL regarding the proposed 

hotel next to the Community 

Stadium, redevelopment of the 

Falmer Released Land and agreed 

that draft Heads of Terms be 

brought back to P&R for final 

approval. 

Amex Community Stadium 

 

The construction of a 22,500 

capacity stadium for 

Brighton & Hove Albion 

Football Club together with 

supporting infrastructure, 

2000m2 of education 

accommodation and 

facilities for conferences, 

meetings and events.  The 

stadium is built on land 

which is mostly owned by 

the city council, the 

remainder being owned by 

the University of Brighton. 

TCSL have also submitted a 

proposal for a 4-star 150 

bedroom hotel on the land 

adjacent to the community 

Director: 

Geoff Raw 

 

 

The main stadium contract completed 

on 31 May 2011.  
 

The first game was played at the new 

stadium on Sat 16 July 2011.  
 

Temporary planning permission 

granted 22 June 2011 by Lewes DC for 

parking on adjacent land, part of 

which is owned by the Council, for 3 

years. 
 

Terms agreed for parking at Park Wall 

Farm.  
 

Planning permission granted on         

25 April 2012 for an additional 8,250 

seats. 
 

The new stadium is having a 

significant impact on the city.  It is a 

landmark building at a key entrance 

point to the city and provides not only 

a high quality sporting venue but also 

a range of facilities for conferences, 

events etc and supports a programme 

of educational and community 

provision through Albion in the 

Community and other education 

providers. 
 

In its hiring policies for operation of 

the stadium both the Club and their 

contractors have actively sought local 

employees.  Around 90% of those 

hired have been from BN postcodes. 

 

An application for 8,250 

additional seats at the 

stadium was considered at the 

Planning Committee on 25 April 

2012. The Committee was 

minded to grant 

planning permission subject to 

completion of the s106 Planning 

Obligation and deeds of 

variation and the conditions and 

informatives as set out in the 

report.  

Various documents completed 

and Planning Permission 

granted 10.04.13. 
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stadium which was reported 

at 17 October P&R 

Committee Meeting. 

Ultrafast Broadband 

The city council has 

submitted a bid to DCMS 

under the second phase of 

the Super-Connected Cities 

Programme to improve 

digital connectivity in the 

city. 

 

Director: 

Geoff Raw 

 

Project 

Mgr: 

Max 

Woodford 

‘Second tier’ cities were invited to bid 

following a process of lobbying by the 

city’s MPs and Members.  There is a 

£50m pot to be bid for by 27 cities.  
 

The voucher connection scheme 

opened in February 2014 and has 

started issuing vouchers to businesses. 

 

We are also planning to use funding to 

install wireless hotspots in public 

buildings and reception areas to 

facilitate public access to our digital 

services.  This element of the project 

has now passed the government’s B1 

Assurance checkpoint, meaning we 

are ready to procure. 
 

Funding will deliver an estimated 

1,000 connection vouchers for SMEs 

to achieve a step change in connection 

speeds and wireless hotspots in public 

buildings. 

Application Submitted: 17
th

 

September 2012. 

 

Voucher Connection Scheme 

opened Feb 2014 
 

Date for spending of grant: By 

April 2015. 

 


