

## **APPENDIX 1 - Proposed OJEU timetable**

<b>Task</b>	<b>Date</b>
Obtain Approval to progress procurement	12 July 12
ITT creation	Jul/Aug 12
Place OJEU advert	w/c 27 <sup>th</sup> Aug 12
ITT issued	w/c 27 <sup>th</sup> Aug 12
Tender period	w/c 22 <sup>nd</sup> Oct 12
Tender evaluation	Oct/Nov 12
Agree preferred bidder	w/c 10 Dec 12
Delegated authority sign off	w/c 17 Dec 12
Mandatory standstill period	w/c 31 Dec 12
Contract award notice	Jan 13
Mobilisation	Jan/Feb 13
Contract start	1 <sup>st</sup> Mar 13

