

Members Process Timetable

2010						2011		
July	August	September	October	November	December	January	February	March
22 nd Cabinet Paper Initial briefing	Leadership Briefing on Progress		Members' Workshop	Leadership Briefing on Outcomes of Workshop & Draft LEA	7 th – CMM - Enterprise, Employment & Major Projects Sign Off Draft LEA		3 rd – Paper to Culture, Tourism & Enterprise Overview & Scrutiny on Draft LEA	
							Leadership Briefing on Outcomes of Scrutiny meeting	
							17 th – Cabinet Sign Off	

