

## WEST AREA 2014-15

As of 22-10-14 - 46 outstanding jobs, to be completed by the 31<sup>st</sup> March 2015

Bid ref	Ten Assoc.	Description of Works	EDB Comment	Anticipated Start date
13-14/W104	Churchill House	Shrubs	Mears to contact ta and agree works / requirements	MARCH
13-14/W115	Hangelton	Refurbishment of bike lockers at Harmsworth Crescent	Mears to visit site and agree works	FEB
13-14/W125	Kingston Close	Flowering tree/ bush	Mears to contact ta and agree works	MARCH
14-15/W2	Northerlea	New front and back doors	Awaiting costs	JAN
14-15/W6	Wickhurst Rise	Enclose the entrances to blocks 41-63 and 65-83 and fit intercoms	Details passed to BHCC for costing	TBC
14-15/W8	Hangelton	Fencing behind Block 1-18 Harmsworth Crescent	Mears to visit site and agree works	JAN
14-15/W10	Ingram Crescent	Resurfacing the footpath on front of 1-20 Bensons Court Part of EDB rolling plan	Start date 30/10/14	NOV
14-15/W11	Northerlea	Modifications to be made to the front entrance walkway which has a protracted ramp and high walls.	Mears to visit site and agree works	FEB
14-15/W15	Stanley Court	Door entry system / block only has 3 flats	Details passed to BHCC for costing	TBC
14-15/W17	Abinger Court	Internal decs	Mears to confirm start date	DEC
14-15/W18	Hazelholt	Decoration to internal common ways	Passed to Mears External and Internal decs team	JAN
14-15/W19	Ingram Crescent	Continue with out line planning for community hall	EDB to discuss with BHCC	FEB
14-15/W20	Northerlea	Carpet in hall ways and stairs	Awaiting cost	JAN
14-15/W21	Poplar Close	Resurface the rest of the road from the bin	Start date 31/10/14	NOV
14-15/W24	Stanley Court	Non slip vinyl flooring in hall ways and stairs	Awaiting cost	JAN
14-15/W25	Wickhurst Rise	install a natural play area on the green between the first block and the wildflower planting	Meeting with TA 23/10/14 to discuss proposal	FEB
14-15/W28	Ingram Crescent	To attach down pipes to drainage spouts in those flats where balconies are flush with the external walls	Mears to visit site and agree works	NOV
14-15/W33	Ingram Crescent	Resurfacing footpaths in front of 7-27 Stevens court the centre section which was not completed when the rest of stevens Court was resurfaced in the 2010-2011 edb	Start date 29/10/14	NOV
14-15/W35	Muriel House	To designate and adapt the fire door at the rear of the building on west side as an alternative entrance plus a security light		JAN
11-12/W101_17	Downland Court	Entrance door matting	Mears to visit site and agree works	FEB
12-13/W101_08	Woods House	entrance carpet in main entrance	Awaiting cost	FEB
12-13/W101_11	Clarke Court	2 picnic tables / 30.Jan 13 requested more info from TA	Awaiting response from TA	NOV
13-14/W101_03	Kingston Close	Door for bike shed	Mears to visit site and agree works	TBC

13-14/W101_05	Harmsworth Cres	Tree surgery behind 1-18 Harmsworth Crescent	Awaiting info from BHCC	TBC
13-14/W101_08	Stanley court	3 pieces of metal wall art	More info required from TA / Spec	JAN
13-14/W101_09	Muriel House	Water supply changes /	Mears to visit site and agree works	JAN
13-14/W101_11	Downland Court	Prune 2 trees in front of block 35-45	Awaiting info from BHCC	TBC
13-14/W101_14	Ingram Crescent	Plants for new planters		FEB
13-14/W101_16	Downland Court	Prune Trees by 159-169 and 47-57	Awaiting info from BHCC	FEB
14-15/W101_03	Evelyn Court	New curtains in lounge 3-4		NOV
14-15/W101_08	Wickhurst Rise	install security light on block 41-63		NOV
14-15/W101_09	Churchill House	Security lighting to be installed on the building by the gate at the office end of churchill house		NOV
14-15/W101_11	Hangelton	materials for payback team to paint the railings behind blocks 85-94 Harmsworth Crescent	Awaiting info from TA	TBC
14-15/W101_12	Hangelton	Materials for the payback team - front elevation of block 65-74 Harmsworth Crescent needs to be jet washed or repainted	Awaiting info from TA	TBC
14-15/W101_15	Hangelton	Materials for payback team - Painting the outside of the common stairwell of block 85-94 Harmsworth Crescent	Awaiting info from TA	TBC
14-15/W101_16	Hangelton	Materials for payback team - 18 Harmsworth Crescent moss clean up	Awaiting info from TA	TBC
14-15/W101_23	Abinger Court	supply voucher for getting the shrubs from stanmer.	Poss cheque request	OCT
14-15/W101_24	Knoll Residents Association	paint ledge and windowsills		NOV
14-15/W101_25	Muriel House	fit spikes to hoppers & downpipes		NOV
14-15/W101_26	Muriel House	get the current tap capped and add a new tap		NOV
14-15/W101_27	Sanders House	Bird netting on 2 balconies		NOV
14-15/W101_29	Philip Court	EDB quick bid north area , approved at EBD board meeting 24/9/14 2 x beech effect book cases Argos Cat ref 610/9531 £44.99		NOV
14-15/W101_30	Philip Court	Cleaning of lounge carpet 10 x 10M		NOV