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1. Introduction 
 

1.0.1 This is the 2014 version of the Local Development Scheme (LDS) produced 
by Brighton & Hove City Council. This document revises the previous version 
of the LDS that was approved by the city council in December 2011.  

 
1.0.2 The scheme sets out the three year work programme for Development Plan 

Documents (DPD) in Brighton & Hove. DPDs are the set of planning policy 
documents that form the development plan for the area. DPDs and the LDS 
are produced in accordance with the Planning and Compulsory Purchase Act 
2004 (including subsequent revisions) and relevant regulations. 

 
1.0.3 This amended LDS provides the most up to date timetables for the production 

of the DPD being produced by Brighton & Hove City Council. It also explains 
the role of these documents and the reasons for changes to previously 
published timetables. 

 
1.0.4 The LDS also sets out the timetable for other Local Development 

Documents (LDD). These are secondary documents that do not form part of 
the development plan but provide additional guidance and information relating 
to development issues. 

 
1.1 Legislation, Regulations, National Policy and Guidance 
 

1.1.1 Since the production of the last LDS in 2011, the Government has introduced 
changes to the planning system, including publication of: 

 
 The Localism Act 2011; 
 The National Planning Policy Framework (NPPF) in 2012 (and revocation 

of other national guidance); and 
 The National Planning Policy Guidance in 2014.  

 
1.1.2 New regulations governing the making of Local Plans and other Local 

Development documents have also been introduced in April 20121. These 
changes have been incorporated into the scope and timetables of the 
documents in this LDS, including the revocation of the Regional Spatial 
Strategy, the introduction of Neighbourhood Planning and the ‘duty to co-
operate’ with neighbouring authorities. All plans have been and continue to be 
developed in close alignment with legislation, national policy, regulations and 
guidance. 

 
1.2 Documents set out in the Local Development Scheme 
 

1.2.1 There are two types of document set out in the LDS. These are: 
 

 Development Plan Documents (DPDs) 
 Other Local Development Documents, primarily Supplementary Planning 

Documents (SPD) and the Statement of Community Involvement (SCI). 

                                            
1 The Town and Country Planning (Local Development) (England) Regulations 2012 – Statutory 
Instrument 2012 No. 767 – http://www.legislation.gov.uk/uksi/2012/767/pdfs/uksi_20120767_en.pdf  
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Alongside these, the council produces this Local Development Scheme and 
the Authority Monitoring Report, which sets out annually the progress of 
adopting and implementing DPDs. 

 
1.2.2 The principal DPDs for Brighton & Hove are the City Plan Part One, which is at 

an advanced stage, and the forthcoming City Plan Part Two. As and when 
new DPDs become adopted by the council, they will gradually replace the 
policies in the adopted Brighton & Hove Local Plan (2005). The status of 
policies and plans in the transitional period from the previous local plan are set 
out in section 5. Appendix D also summarises the status of Supplementary 
Planning Guidance notes that have been saved as part of the transition to the 
local development system. 

 
1.3 Jointly-Prepared Documents & Duty to Co-operate 
 

1.3.1 This LDS also includes the DPDs that are part of the Waste and Minerals 
Local Plan (WMLP) prepared jointly with East Sussex County Council and the 
South Downs National Park Authority. Documents produced as part of the 
WMLP will eventually replace both the East Sussex and Brighton & Hove 
Waste Local Plan (2006) and Minerals Plan (1999). The Waste and Mineral 
Plan for East Sussex, South Downs and Brighton & Hove was adopted in 
February 2013.  

 
1.3.2 In addition, the council is working with Adur District Council and West Sussex 

County Council to jointly produce a Shoreham Harbour Joint Area Action 
Plan.  

 
1.3.3 Alongside the production of DPDs, the council will undertake work with 

adjoining authorities in accordance with the Duty to Co-operate. This work 
will address policy areas that have implications for cross-boundary working 
including housing, employment, gypsies and travellers, and transport.  

 
1.4 Neighbourhood Planning 
 

1.4.1 Neighbourhood planning, introduced in the Localism Act 2011, allows parish 
councils and neighbourhood forums to draw up a Neighbourhood 
Development Plan (NDP) for their area; once adopted, these plans become 
Development Plan Documents and guide decision-taking for the areas 
covered. Neighbourhood planning is community-led, with support provided by 
the Local Planning Authority. The timetable for preparing neighbourhood 
plans, and the primary resources for doing so, are the responsibility of the 
Parish Council or Neighbourhood Forum; the LDS does not therefore include 
information about the preparation of neighbourhood plans.  

 
1.4.2 There are currently a number of communities in the city that are working 

towards the preparation of neighbourhood plans for their areas. Further details 
can be found on the council’s website, where the progress of these plans will 
be recorded and updated: 

 
http://www.brighton-hove.gov.uk/content/planning/neighbourhood-planning 
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2 The Local Development Scheme 2014-2017 
 
2.1 Development Plan Documents 
 

2.1.1 The adopted documents in table 1 form the statutory development plan for 
Brighton & Hove, alongside saved policies from previous DPDs. Once 
adopted, the proposed DPDs listed in table 2 will form the statutory 
development plan and replace saved policies. 

 
Table 1 – Adopted Development Plan Documents 
 

Table 1 

Development Plan Document 
 

Description 

Waste and Minerals Plan  
(formerly known as the Waste and 
Minerals Core Strategy) 

Sets out the vision, objectives and strategy for sustainable 
waste development and minerals production in the area 
and will provide the framework for development control. 

 
2.1.2 A number of policies in the Brighton & Hove Local Plan (2005), the East 

Sussex and Brighton & Hove Waste Local Plan (2006) and the Minerals Local 
Plan (1999) have been saved, and will continue to form part of the 
development plan for Brighton & Hove until replaced by the proposed DPDs 
shown in table 2. See section 5 for further details of saved policies. 

 
Table 2 – Proposed Development Plan Documents 
 

Table 2 

Development Plan Document 
 

Description 

City Plan Part One 
 

To provide an overall strategic vision for the city to 2030. It 
sets out priorities to meet the challenges of the future and 
identifies the broad locations, scale and type of 
development and supporting infrastructure that is required. 
It makes both strategic allocations and employment site 
allocations. 

City Plan Part Two 
 

This document will include site allocations not shown in the 
City Plan Part One as well as detailed development 
management policies. 

Policies Map This will be adopted with the City Plan Part One and will 
be updated as each new DPD is adopted. 

Waste and Minerals Sites Plan  Identifies sites which are potentially suitable for new waste 
management facilities whilst safeguarding existing waste 
management sites. It will also identify mineral resources 
for safeguarding as well as the railheads and wharves that 
could be used for bulk transport of waste and minerals. 
The need for facilities to manage waste water will also be 
considered. 

Waste and Minerals Adopted 
Policies Map 
 

Shows on a geographical basis the application of the 
policies in the Minerals Sites DPD. 

Shoreham Harbour Joint Area 
Action Plan 
 

To set out a vision, objectives, strategies, policies and 
detailed site allocations for Shoreham Harbour. 
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2.2 Other Local Development Documents 
 

2.2.1 The Local development documents listed in table 3 provide additional 
guidance and information relating to the implementation of policies contained 
in DPDs. The following documents do not form part of the statutory 
development plan for the city. 

 
Table 3 – Other Local Development Documents 
 

Table 3 

Document 
 

Description 

Supplementary Planning 
Documents 

Give additional guidance on the implementation of 
particular policies or site allocations. The following three 
SPDs are planned: 

 Urban Design Framework SPD 
 Parking SPD (to supersede SPG04) 
 Sustainable Buildings SPD (to update and 

supersede SPD08) 
Statement of Community 
Involvement 

Guides how local communities and stakeholders will be 
involved in the preparation of the Local Development 
Documents. The SCI will be revised in 2014 to bring it into 
line with updated local plan regulations and the Council’s 
own Community Engagement Framework. 

Community Infrastructure Levy 
charging schedule 

Sets out a charging rate for the CIL in Brighton & Hove to 
deliver additional funding for the council to carry out a wide 
range of infrastructure projects that support growth and 
benefit the local community. 

Authority Monitoring Report Assesses the performance of the Council in implementing 
the LDS and whether policies in the Development Plan 
Documents are meeting their aims. The AMR also 
monitors the effectiveness of the SCI and the performance 
of the Development Control section against key indicators, 
as well as giving information on the number of new 
dwellings provided over the year and projected into the 
future.  

Sustainability Appraisal  Promotes sustainable development through the integration 
of social, environmental, and economic considerations into 
the policies and guidance in Development Plan 
Documents (DPDs). A Sustainability Appraisal will be 
produced and consulted on in parallel to the development 
plan documents in order to inform the final submission 
versions.  

 
2.3 Links between Development Plans and Strategies 
     

2.3.1 There are clear links made in the City Plan between planning policy and other 
local strategies, including the Sustainable Community Strategy and the 
housing economic, health and community safety strategies. 

 
2.3.2 The Sustainable Community Strategy is the principal city-wide strategy which 

informs the Development Plan Documents. Effective links have been made 
through the following measures: 

 

5  



Brighton & Hove Local Development Scheme 2014-2017 Final draft 

 Ensuring that there is full alignment between the policies of the City Plan 
and the Sustainable Community Strategy; 

 Mapping and analysing how the City Plan delivers on Sustainable 
Community Strategy priorities and regular reporting on this to Brighton & 
Hove Connected (BHC – the city’s Local Strategic Partnership); 

 Consulting and engaging with BHC and the city Partnerships on emerging 
documents; 

 Sharing monitoring information. 
 

2.3.3 Development Plan Documents are an important mechanism in helping to 
deliver a number of Brighton & Hove’s citywide strategies. These include the 
economic, local transport, housing, community safety, climate change, 
tourism, sports and cultural strategies. Links are made with these strategies 
via the council’s Local Development Internal Officers Advisory Group. 
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3 Key Changes to the LDS produced in December 2011 
 
3.1 Completion of Documents 
 

3.1.1 The Waste and Minerals Plan for East Sussex, the South Downs and Brighton 
& Hove, was adopted in February 2013.  

 
3.1.2 The Design Guide for Extensions and Alterations SPD was adopted in June 

2012. 
 
3.2 Main Changes to Timetables Previously Published in September 2011 
  

3.2.1 City Plan Part One DPD – Public hearings were held in October 2013 as part 
of the examination into the soundness of the City Plan Part One. In December 
2013, the Planning Inspector gave her initial conclusions. In response, the City 
Council has commissioned a detailed urban fringe assessment and will 
consider amendments to policies. The work programme for the City Plan Part 
One has been revised accordingly. The timetable allows for a further period of 
consultation on the proposed main modifications to the City Plan Part One. 
Two options for the proposed adoption date have been included, which 
depend on whether the Planning Inspector considers it necessary to re-open 
the hearings. 

 
3.2.2 City Plan Part Two DPD –The timetable has been adjusted to allow for 

resources to be focussed on the completion of Part One of the City Plan.  
 

3.2.3 Waste and Minerals Plan DPD – This was adopted in January 2013 and has 
therefore been removed from the timetable. 

 
3.2.4 Shoreham Harbour Joint Area Action Plan (JAAP) – The timetable for the 

JAAP has been adjusted in order to undertake critical infrastructure studies 
relating to flood risk management and transport strategy. An additional two 
rounds of public consultation on the Shoreham Harbour Development Briefs 
took place during 2012 and 2013. 

 
3.2.5 Supplementary Planning Documents (SPDs) – The Urban Design 

Framework and Parking SPDs have updated timetables to concentrate 
resources on the production of the City Plan. The Sustainable Buildings SPD 
requires updating in response to the City Plan and new guidance and 
legislation. 

  
3.2.6 Community Infrastructure Levy (CIL) –Since the publication of the previous 

LDS, the recommended timetable for adopting CIL has changed and is no 
longer necessary to adopt CIL alongside the City Plan. Preparatory work for a 
CIL charging schedule has begun; adoption of a charging schedule will 
respond to strategic priorities. 

 
3.3 Neighbourhood Plans 
 

3.3.1 Neighbourhood Development Plans, when adopted, form part of the 
Development Plan for the city. These powers were introduced in the Localism 
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Act 2011. Details of the timetable and resources for the preparation of 
neighbourhood plans are not included as these documents are produced by 
Parish Councils and Neighbourhood Forums. 

 

8  



Brighton & Hove Local Development Scheme 2014-2017 Final draft 

4 Timetable of Development Plan Documents and Supplementary Planning 
Documents 

  
4.1.1 Table 4 shows the key stages for the development plan documents. For a 

more detailed breakdown of the timetable for each document, see Appendix A. 
Figure 1 shows the milestones for local development documents in a visual 
format.  

 
Table 4: Schedule of Proposed Development Plan Documents  
 

Table 4 

DPD 
Document 

Consulting on 
the Scope of the 
Sustainability 
Appraisal 

Publication of 
the DPD 

Submission to 
the Secretary 
of State 

Proposed date 
for Adoption 

City Plan  
Part 1  
 

Completed Completed 
January 2013 

Completed  
March 2013 

January 2015 or 
July 2016 2 

City Plan  
Part 2 

December 2015 – 
January 2016 
 

June 2017 September 2017 May 2018 

Policies Map 
 
 

As part of City 
Plan preparation 

As part of City 
Plan preparation

As part of City 
Plan preparation 

January 2015 or 
July 2016 

Waste and 
Minerals Sites Plan 

Completed in 
December 2013 – 
January 2014 

August 2015 November 2015 May 2016 

Waste and 
Minerals Adopted 
Policies Map 

Completed in 
December 2013 – 
January 2014 

August 2015 November 2015 May 2016 

Shoreham Harbour 
Joint Area Action 
Plan 

November 2011 January 2015 September 2015 September 2016

 
4.1.2 Table 5 shows the key milestones for the SPDs as well as a description of 

each document. 
 
Table 5: Proposed Supplementary Planning Documents (SPDs)  
 

Table 5 

SPD Description Public 
Consultation 

Proposed date 
for Adoption 

Urban 
Design 
Framework 

To provide detailed and city-wide policy 
guidance to support the Urban Design 
policy in the City Plan. It will take forward 
the background evidence of the Urban 
Characterisation Study into strategic policy 
and set out priorities for future intervention. 

August – 
October 2016 

January 2017 

                                            
2 Adoption date for the City Plan depends on whether hearings are re-opened by the Inspector. 
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Table 5 

SPD Description Public 
Consultation 

Proposed date 
for Adoption 

Parking To provide revised guidance on parking 
standards and accessibility needed to 
comply with national and regional guidance 
and to support the city’s sustainable 
transport policies, the Local Transport Plan 
and the development management process. 

September –  
November 2014 

January 2015 

Sustainable 
Buildings 

To update guidance on how new buildings 
and conversions can contribute to 
sustainable development. 

August – 
September 2015 

January 2016 

 
4.1.3 Table 6 shows the timeframe for publishing other local development 

documents and associated documents. 
 
Table 6: Other Documents 
 

 Table 6 

Document Title 
 

Timeframe 

Statement of Community 
Involvement 

Public consultation: October-November 2014 
 
Adoption: January 2015 

Community Infrastructure 
Levy (CIL) – Charging 
Schedule 

To be confirmed. 

Authority Monitoring Report Published at the end of every year, covering 
the previous period from 1 April through to 31 
March. 

Sustainability Appraisal Produced alongside development plan 
documents. 

 
 
 
 
 
 
 



Brighton & Hove Local Development Scheme 2014-2017  Final draft 

11 

Figure 1 - Local Development Scheme (2014) - Timetable & Milestones
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5 Saved Policies 
 
5.1 The Brighton & Hove Local Plan (2005) 
 

5.1.1 The Brighton & Hove Local Plan was adopted in July 2005 and all but nine 
policies in the document have been saved in agreement with the Secretary of 
State (by letter from June 2008). A number of these policies will be replaced 
by City Plan Part One once it is adopted. The remaining policies will be 
replaced by Part Two of the City Plan.  

 
5.2 East Sussex and Brighton & Hove Waste Local Plan (2006) and Minerals 

Local Plan (1999) 
 

5.2.1 A submission was made to the Secretary of State to save Waste Local Plan 
and Minerals Local Plan policies until they are replaced by new waste and 
minerals development plan documents. The Waste and Minerals Plan, which 
was adopted in 2013, replaces most policies in the East Sussex and Brighton 
& Hove Waste Local Plan (2006) and Minerals Local Plan (1999). A number of 
policies have been saved, however, and these are detailed in section 8 of the 
Waste and Minerals Plan 2013. It is intended to replace the saved policies in 
the forthcoming Waste and Minerals Sites Plan.  

 
5.3 Supplementary Planning Guidance (SPG) 
 

5.3.1 It is proposed that all of the SPG notes linked to the adopted Brighton & Hove 
Local Plan are saved until they are superseded by new Supplementary 
Planning Documents, are out of date, or until the policies to which they are 
attached are replaced by policies in Development Plan Documents. The saved 
SPGs are listed in appendix D. 
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6. Monitoring and Review 
 
6.1.1 The performance of the council against the LDS timetable will be monitored in 

the Authority Monitoring Report (AMR). This will be published annually. It will be 
made publicly available at the City Council’s Customer Service Centre offices 
and on the council’s website (www.brighton-hove.gov.uk/ldf). 

 
6.1.2 The AMR monitors and reviews a number of areas and provides information on 

the following: 
 

 performance against the timetable as set out in the LDS; 
 the effectiveness of saved policies; 
 the effectiveness of new policies (in future it will determine the timetable for 

review of local development documents); 
 an up to date list of superseded and ‘saved’ policies; 
 the effectiveness of the Statement of Community Involvement; and 
 the amount of new housing currently being delivered and likely to be 

delivered  in the future. 
 
6.1.3 The information in the AMR will be used to identify work priorities. The LDS will 

be reviewed as the need for further documents emerges and to ensure that a 
three year programme is maintained. 

 
6.1.4 As development comes forward in the city, the work of the Planning Enforcement 

Team will ensure that adopted planning policies are properly implemented, that 
the city’s built environment is protected from the effects of unacceptable 
development and that harmful effects are remedied. Further details of the aims, 
objectives and operation of the Planning Enforcement Team are set out in the 
Planning Enforcement Policy, which can be found on the website: 

 
http://www.brighton-hove.gov.uk/content/planning/planning-enforcement 

 
The Enforcement Policy may, in due course, be replaced by an Enforcement 
Plan, to comply with the recommendation of the NPPF. 

 
 

http://www.brighton-hove.gov.uk/ldf
http://www.brighton-hove.gov.uk/content/planning/planning-enforcement
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7 Supporting Documents and Evidence Base 
 
7.1.1 Development Plan Documents are based on rigorous evidence and research, 

undertaken by professionals within the relevant team or commissioned from 
external consultants.  

 
7.1.2 Table 6 sets out the principal background evidence and research studies that 

support and inform the local development documents. A full list of supporting 
studies, and links to the documents, can be found at:  

 
http://www.brighton-hove.gov.uk/content/planning/local-development-
framework/ldf-background-studies 

 
Table 7 – Supporting Studies 
 

Table 7 

Subject Study Description Status 

Housing Strategic Housing Land 
Availability Assessment 

To identify potential land for 
the development of sites for 
housing to cover at least the 
first ten year life of the plan 
and to assess their housing 
potential and when they are 
likely to be developed. 

Completed in 
May 2009; 
updated in 
March 2011, 
December 
2012 and 
September 
2013 

Housing Strategic Housing Market 
Assessment  

Estimated housing need and 
demand in terms of affordable 
and market housing, 
determine the distribution of 
need, demographic trends and 
accommodation requirements 
of specific groups. 

Completed in 
May 2008; to 
be updated in 
2014. 

Housing Housing 
Requirements/Needs 
Studies 

These studies estimate 
housing requirements for the 
city based on up to date 
demographic projections and 
economic forecasts. It also 
provides an estimate of the 
range and type of the various 
dwellings that are required. 

Completed in 
July 2011, 
updated 
October 2012 
and by 
subsequent 
papers 

Housing Housing Requirements 
Study (Duty to 
Cooperate) 

Study indicating up to date 
housing needs/requirements 
for the Sussex Coast Partners 
(West Sussex, B&H and 
Lewes). Updated in response 
to up to date ONS figures.  

Completed 
May 2013 
 
Updated May 
2014 

Housing Assessment of 
Affordable Housing Need 

To assess the number of 
households who lack their own 
housing or live in unsuitable 
accommodation and who 
cannot afford to meet their 
housing needs in the market. 

Completed in 
December 
2012. 
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Table 7 

Subject Study Description Status 

Housing Student Housing and 
Houses in Multiple 
Occupation 
Concentration 
Assessment 

Assessed the levels of student 
housing and houses in multiple 
occupation in five wards in the 
city. 

Completed in 
December 
2011. 

Housing Urban Fringe 
Assessment 

To determine the overall scale 
of potential housing supply 
from urban fringe sites. 

Pending 
completion in 
May 2014. 

Employment Employment Land Study Assessed the demand for and 
supply of employment land 
over the next ten years.  

Completed in 
September 
2006; updated 
in 2009 and 
reviewed in 
2012. 

Retail & 
leisure 

Retail Study Provided an up-to-date picture 
of current and future capacity 
for retailing in the city.  

Original study 
completed in 
June 2006; 
updated in 
August 2011 

Retail & 
leisure 

Retail Health Checks Annual survey of the mix of 
uses of designated shopping 
centres in Brighton & Hove. 

Annual 
updates. Last 
update 2012 

Retail & 
leisure 

Hotel Futures Study Provided up to date 
information on hotel and guest 
accommodation, performance 
and development potential in 
the city. 

Completed in 
March 2007 

Health & 
Environment 

Open Space, Sport and 
Recreation Study 

Quantitative, qualitative and 
accessibility analysis of 
existing open 
spaces/recreational facilities. 
Development of local Open 
Space Standards. 

Completed in 
May 2009; 
updated in 
March 2011 

Health & 
Environment 

Green Infrastructure 
Network 

Options for developing a green 
network through combining 
ecological, sustainable 
transport and social/cultural 
benefits. 

Completed in 
May 2009 

Transport & 
Infrastructure 

Transport Assessment To provide a transport 
assessment of the City Plan’s 
spatial strategy. 

Revised 
assessments 
completed in 
May 2009 and 
May 2013. 
Update May 
2014. 

Transport & 
Infrastructure 

Infrastructure Capacity 
Assessment 

Assessed the physical, social 
and transport infrastructure 
capacity across the city. 

Completed in 
November 
2006 
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Table 7 

Subject Study Description Status 

Flood Risk Strategic Flood Risk 
Assessment 

Determined the basis for 
preparing appropriate policies 
for flood risk management and 
the approach to flood risk in 
the development control 
process 

Commissioned 
jointly with 
ESCC - 
completed at 
the end of 
March 2008; 
updated 
January 2012. 

Flood Risk Sequential and Exception 
Test  

This paper sets out the 
sequential tests relating to 
flood risk at the broad 
locations (or ‘Development 
Areas’) identified in the City 
Plan. 

Completed in 
March 2008, 
updated in 
2009, revised 
in May 2012. 

Urban 
Design 

Urban Characterisation 
Study 

Citywide and neighbourhood 
characterisation study.   

Completed in 
March 2007 

Urban 
Design 

Tall Buildings Study Provided a design and plan-
based approach to determine 
areas of Brighton & Hove that 
may be suitable for taller 
development. 

Completed in 
October 2003 

Urban 
Design 

Capacity Assessments Assessed the capacity for 
seven strategic sites allocated 
for development in the City 
Plan Part One. 

Completed in 
January 2013. 

Viability Affordable Housing 
Viability Study 

To test the viability of 
alternative percentages of 
affordable housing. 

Study 
completed in 
December 
2007; updated 
in April 2012 

Viability Costs of building to the 
Code for Sustainable 
Homes 

Identifies the costs of building 
new dwellings to meet the 
various levels of the Code for 
Sustainable Homes. 

Completed in 
September 
2013. 

Viability Viability Testing 
Strategic Sites 

Assessed the potential viability 
of a number of strategic 
allocations in the City Plan, 
based on the results of an 
exercise undertaken in 2011 
by Cluttons. 

Completed in 
March 2012. 

Viability Combined Policy 
Viability Study 

Tests the impact of City Plan 
Part One policies on the 
viability of a range of 
development types in different 
value areas in the city. 

Completed in 
September 
2013. 
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7.1.3 Table 8 sets out the key background studies that support the Shoreham Harbour 
Joint Area Action Plan. 

 
Table 8 – Shoreham Harbour Supporting Studies 
 

Table 8 

Shoreham Harbour JAAP Background Studies 
 

Date of 
Completion 

Sustainability Appraisal on Draft Shoreham Harbour Joint Area Action 
Plan (for consultation)  

February 2014

Shoreham Harbour Transport Strategy (emerging) February 2014
South Portslade Industrial Estate and Aldrington Basin Development Brief 
and Viability Appraisal 

August 2013

Sustainability Appraisal on South Portslade Industrial Estate and 
Aldrington Basin Development Brief 

August 2013

Shoreham Harbour Streetscape Guide May 2012
Design and Flood Risk Study June 2011
Capacity and Viability Study March 2011
Adur Core Strategy and Shoreham Harbour Transport Study March 2011
Shoreham Port Masterplan November 2010
Strategic Transport Study March 2009
Economic Development Strategy March 2009
Retail Study March 2009
Hotels and Tourism Study March 2009
Reclamation and Port Masterplanning March 2009
 
7.1.4 There are also a number of studies that have been prepared as part of the 

Waste and Minerals Local Plan. These are listed at consult.eastsussex.gov.uk. 
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APPENDIX A- Profile of Development Plan Documents (DPDs)  

 
1. CITY PLAN PART ONE (DPD) 

 
OVERVIEW 
Role and 
Subject 

To provide an overall strategic vision for development in the city to 2030. It will set 
out priorities and meet the challenges of the future, identifying the broad locations, 
scale and type of development, as well as the supporting infrastructure required, to 
2030. 

Coverage Citywide 

Status Development Plan Document 

Conformity National planning policy  

 

TIMETABLE 
Stage Date

Withdrawal of Submission Core Strategy  July 2011 

Reg 18: Options Consultation October - November 2011 

Reg 18: Draft City Plan Consultation May - July 2012 

Publication of the Document January 2013 

Reg 19: Pre-submission Consultation February – April 2013 

Date for submission to Secretary of State June 2013 

Pre-examination meeting with Inspector September 2013 

Examination in Public October 2013 

Inspector’s Initial Conclusions December 2013 

Consultation on Main Modifications July – September 2014 

Inspector’s Report November 2014 Scenario 1 

Adoption January 2015 

Re-open Hearing December 2015 

Inspector’s Report February 2016 

Scenario 2 

Adoption  July 2016 

 

 
ARRANGEMENTS FOR PRODUCTION 
Role Officers 

Organisational Lead Chief Executive 

Political Management Policy & Resources Committee and full Council 

Internal Resources Planning Manager,  Policy Team, Policy advisors from other planning 
teams, Internal Officer Advisory Group and the Cross Party Working Group 

External Resources Consultants commissioned for research/evidence base work.   

Stakeholder Resources Brighton & Hove Connected and City Partnerships; Local Development 
consultation database; statutory consultees. 

Community and 
Stakeholder Involvement 

The approach to stakeholder and community involvement is set out in the 
Statement of Community Involvement.   
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2. CITY PLAN PART TWO (DPD) 
 

OVERVIEW 
Role and 
Subject 

This document will include site allocations not in the City Plan Part One and detailed 
development management policies. 

Coverage Citywide 

Status Development Plan Document 
Conformity National policy and guidance and the City Plan Part 1 

 

TIMETABLE 
Stage Date

Start scoping and initial evidence 
gathering 

November 2014 

Issues and options  September 2015 

Reg 18: Issues and options consultation December 2015 – January 2016 

Reg 18: Draft plan consultation October – November 2016 

Publication of the plan June 2017 

Publication consultation July – August 2017 

Submission September 2017 

Examination hearing November 2017 

Inspector’s report January 2018 

Estimated date for adoption by the council May 2018 

 

ARRANGEMENTS FOR PRODUCTION 
Role Officers 

Organisational Lead Head of Planning & Building Control, Brighton & Hove City Council 

Political Management Policy & Resources Committee and full Council 
Internal Resources Planning Manager (Policy), Policy Team and support from other 

planning teams and the Internal Officers Advisory Group and the Cross 
Party Working Group. 

Stakeholder Resources These include the Housing and Economic Partnerships, Brighton & Hove 
Connected, the Primary Care Trust, and the various city partnerships. 
There will be the need to engage at larger-than-local level with 
neighbouring authorities and the Local Economic Partnership, as well as 
local stakeholder groups around a number of issues including design, 
community safety and sustainability.  

Community and Stakeholder 
Involvement 

The approach to stakeholder and community involvement is set out in 
the Statement of Community Involvement. 
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3. WASTE AND MINERALS SITES PLAN (DPD) 
 
OVERVIEW 
Role and 
Subject 

The Waste and Minerals Sites Plan is a joint document that will identify sites which 
are potentially suitable for new waste management facilities and are required to 
meet the targets for sustainable waste management set out in the adopted Waste & 
Minerals Plan. It will also identify mineral resources for safeguarding, as well as the 
railheads and wharves that could be used for bulk transport of waste and minerals. 
The need for facilities to manage waste water will also be considered. 

Coverage Citywide and countywide 

Status Development Plan Document 
Conformity National policy and guidance and the adopted Waste & Minerals Plan 

 

TIMETABLE 
Stage Date

Consultation with Statutory Bodies on the 
Scope of the Sustainability Appraisal 

December 2013 – January 2014

Reg 18: Draft plan consultation July – August 2014 

Publication of the plan June 2015 

Reg 19: Publication consultation August – September 2015 

Submission to Secretary of State November 2015 

Examination in Public March 2016 

Date of adoption by the council May 2016 

 

ARRANGEMENTS FOR PRODUCTION 
Role Officers 

Organisational 
Lead 

Head of Planning & Building Control (Brighton & Hove City Council), Assistant 
Director of Policy (East Sussex County Council), and Director of Planning (South 
Downs National Park Authority). 

 

Political 
Management 

Policy & Resources Committee and full Council (Brighton & Hove) and Cabinet 
and full Council (East Sussex County Council), South Downs National Park 
Authority Board. 

Internal Resources Policy Manager and Policy Team. 
External 
Resources 

Joint working with officers at East Sussex and the South Downs National Park 
Authority. Consultants commissioned for Sustainability Appraisal, Habitats 
Regulations Assessment and Strategic Flood Risk Assessment work.   

Community and 
Stakeholder 
Involvement 

The approach to stakeholder and community involvement is set out in the three 
Statements of Community Involvement.    
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4. SHOREHAM HARBOUR JOINT AREA ACTION PLAN (DPD) 
 
OVERVIEW 
Role and 
Subject 

To set out a vision, objectives, strategies, policies and detailed site allocations for 
Shoreham Harbour. 

Coverage Shoreham Harbour and South Portslade area 

Status Development Plan Document 
Conformity General conformity with national policy and the emerging Brighton & Hove City Plan 

and the emerging Adur Local Plan. 

 
TIMETABLE 
Stage  Date 

Commencement of document  Summer 2011 

Consultation with Statutory Bodies on the Scope of the Sustainability Appraisal November 2011 

Public consultation (Reg. 18) on Draft JAAP and Sustainability Appraisal Report February - April 2014 

Representations period (Reg. 19) on ‘soundness’ of Proposed Submission 
JAAP and Sustainability Appraisal Report 

February - March 
2015 

Submission of JAAP and final Sustainability Appraisal Report to Secretary of 
State 

September 2015 

Pre-Meeting  November 2015 

Public Examination Hearing December 2015 

Modifications Representation Period March 2016 

Receive Inspector's Report May 2016 

Estimated date for adoption by the council September 2016 

 
 
 
ARRANGEMENTS FOR PRODUCTION 
Role Officers 

Organisational 
Leads 

Head of Planning & Building Control, (Brighton & Hove City Council), Strategic 
Director (Adur District Council) and the Coastal West Sussex Regeneration 
Manager (West Sussex County Council). 

Political 
Management 

Joint Leaders Board, Policy & Resources Committee and full Council (Brighton & 
Hove), Cabinet and full Council (Adur) and Cabinet and full Council (West 
Sussex). 

Internal Resources Policy Manager and Policy Team, Principal Planning Officer & Development 
Manager (joint funded), Head of Transport Strategy (Brighton & Hove) and 
Transport Team West Sussex CC 

External 
Resources 

Government agencies including Environment Agency 

Stakeholder 
Resources 

Community Partnerships. Economic Partnerships. 

Community and 
Stakeholder 
Involvement 

The approach to stakeholder and community involvement is set out in the 
Statements of Community Involvement for each individual local authority and 
Shoreham Harbour Consultation Statement.    
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5. STATEMENT OF COMMUNITY INVOLVMENT  
 
OVERVIEW 
Role and 
Subject 

To set out the approach that will be taken to engage residents and stakeholders in 
preparing planning policy, plan-making and planning applications. 

Coverage Citywide 

Status Local Development Document 
Conformity General conformity with national policy  

 
 
 
TIMETABLE 
Stage Date

Commencement of Review March 2014 

Draft Revised SCI Consultation October - November 2014 

Estimated date for adoption by the council January 2015 

 
 
ARRANGEMENTS FOR PRODUCTION 
Role Officers 

Organisational 
Leads 

Chief Executive 

Political 
Management 

Economic Development & Culture Committee 

Internal Resources Planning Manager, Policy Team, Development Control officers, the Cross-Party 
Working Group and the Internal Officers Advisory Group, Communities and 
Equalities Team. 

External 
Resources 

None required   

Stakeholder 
Resources 

Brighton & Hove Connected and City Engagement Partnership 

Community and 
Stakeholder 
Involvement 

The approach to stakeholder and community involvement is set out in the original 
Statement of Community Involvement. This will be used as a guide. 

 
 
 
 
 
 
 
 

 22 

 



Brighton & Hove Local Development Scheme 2014-2017 Final draft 

 
APPENDIX B – Adopted Brighton & Hove Local Development Documents  
 
ADOPTED DOCUMENTS 
Document Name Document 

Type 
Date 

Adopted 
Brighton Centre: Area Planning and Urban Design Framework SPD Jan 2005 
Brighton & Hove Local Plan (saved policies) DPD Jul 2005 
East Sussex and Brighton & Hove Waste Local Plan (saved policies) DPD Feb 2006 
Statement of Community Involvement LDD Sep 2006 
Shop Front Design SPD Sep 2005 
Edward Street Quarter SPD Mar 2006 
Circus Street Municipal Market SPD Mar 2006 
Trees and Development Sites SPD Mar 2006 
Construction and Demolition Waste SPD Dec 2006 
Advertisements SPD Jun 2007 
Sustainable Building Design SPD Sep 2008 
Architectural Features SPD Dec 2009 
London Road Central Masterplan SPD Dec 2009 
Nature Conservation and Development SPD Mar 2010 
Waste and Minerals Plan DPD Feb 2013 
Design Guide for Extensions and Alterations SPD Jun 2013 
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APPENDIX C – Transition from Supplementary Planning Guidance (SPG) to 
Supplementary Planning Documents (SPDs) 
 
Many of the city council’s currently adopted SPGs will remain a material consideration 
linked to the Local Plan saved policies. The saved SPGs are set out below. 
   
 Supplementary Planning 

Guidance Note and date 
 

Saved Policy in the Brighton & Hove Local Plan 

SPG02 External Paint Finishes and 
Colours – October 1998 

HE1 Listed Buildings 
HE6 Development within or affecting the setting of 
conservation areas 

SPG03 Brighton Station Brief – 
October 1998 

EM13 Brighton Station – mixed uses 

SPG04 Parking Standards – 
September 2000 (this SPG is 
currently under review and 
will be replaced by an SPD in 
December 2014) 

TR1-TR4, TR14, TR17-TR20 public transport accessibility 
and parking and TR19 Parking Standards 

SPG07 Satellite Dishes – September 
2003 

QD22 Satellite dish aerials 

SPG11 Listed building interiors – 
September 2003 

HE1 Listed Buildings 

SPG13 Listed Buildings – general 
advice – adopted September 
2003 

HE1 Listed Buildings 

SPG15 Tall Buildings – January 2004 
 

QD1-QD4 Design policies 

SPG16 Energy Efficiency and 
Renewable Energy SPG – 
May 2004 

SU2 Efficiency of development in the use of energy, water 
and materials 

SPG17 Hollingdean Depot and 
Abattoir Site Planning Brief – 
January 2004 

Waste Local Plan Policy – WLP8b Site specific designation 
of a proposed recycling, transfer and materials recovery 
facility  
Local Plan Policy – EM1 Identified employment sites. 

SPG19 Fire Precaution Works to 
Historic Buildings – May 
2004 

HE1 Listed Buildings 

SPG21 Sustainability Checklist – 
May 2004 

SU2 Efficiency of development  
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APPENDIX D – Glossary of Terms and Key Documents 
 
Glossary of Terms 
 
Term Definition 
Authority Monitoring 
Report (AMR) 

An assessment of the progress against the LDS Includes a commentary 
on the performance of policies. Published annually.  

Area Action Plans 
(AAPs) 

These will provide a planning framework to cover key areas of change or 
conservation.  

Background Documents Technical documents that will inform the production of LDDs, for 
example an Urban Capacity Study. 

City Plan (was known as 
the Core Strategy) 

The City Plan is in two parts. Part One sets out the vision and spatial 
strategy for the area and will address important spatial matters including 
housing, the economy, retail, community safety, tourism, transport 
issues, areas of regeneration and social infrastructure. A map will 
illustrate the spatial vision for the city. Part Two of the City Plan will 
contain the remaining site allocations and detailed development 
management policies. 

Development Plan 
Documents (DPDs) 

The principal Local Development Documents. These are subject to 
statutory requirements, including submission to the Secretary of State, 
formal testing through an independent examination and a binding 
Inspector’s report.  

Independent 
Examination 

All DPDs are subject to independent examination by a planning 
inspector. The inspector will carry out an “assessment of soundness” of 
the document. 

Local Development 
Documents (LDDs) 

The collective term for all DPDs, SPDs and the SCI. 

Local Development 
Scheme (LDS) 

The document you’re reading now. This sets out a three year rolling 
project plan for the preparation and delivery of the various LDDs. The 
purpose of the LDS is to inform the public about the production and 
function of Local Development Documents and the timescales they can 
expect for the preparation and review of these documents.  

Local Plan For clarity, used only to refer to the Brighton & Hove Local Plan 2005 
(however, the NPPF glossary sets out the legal definition). 

Policies Map This will show existing and revised designations of areas of land such as 
conservation areas and development areas. It will also define the 
specific sites for particular future land uses or developments, and the 
areas to which policies apply.  

Site Allocations Particular sites in the city are allocated specifically for certain uses 
including housing, affordable housing, employment land, retail, leisure, 
social, health and education. All the development plan documents may 
contain site allocations, and they will all be shown on the policies map. 

Saved Plan Certain existing plans will be “saved”, that is they will remain a material 
consideration as part of the development plan and are Local 
Development Documents, until replaced by new development plan 
documents. 

Spatial Planning  Planning that is not just about land use but concerned with delivering 
sustainable development and that takes into account education, 
housing, economic development, cultural and other social issues. 

Statement of 
Community Involvement 
(SCI) 

Sets out how the community is to be engaged in the process of 
producing Local Development Documents and sets standards for 
involving the community in the preparation, alteration and continuing 
review of all local development documents. 

Supplementary 
Planning Documents 
(SPDs) 

These will need to be consistent with parent DPDs and will elaborate 
upon the policies and specific site allocations. They will be capable of 
being a material consideration in the determination of planning 
applications although afforded less weight. 

Sustainability Appraisal  Sustainability Appraisal is a systematic process to appraise the social, 
economic and environmental effects of the strategies and policies of a 
planning policy document.  It must be applied to Development Plan 
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Term Definition 
Documents and should incorporate the requirements of the Strategic 
Environmental Assessment Directive.  

 
Acronym Buster 
 
AMR   Authority Monitoring Report 
DPD  Development Plan Document 
LDD  Local Development Document 
LDS  Local Development Scheme 
SCI  Statement of Community Involvement 
SPD  Supplementary Planning Document  
 
 




	5.1.1 The Brighton & Hove Local Plan was adopted in July 2005 and all but nine policies in the document have been saved in agreement with the Secretary of State (by letter from June 2008). A number of these policies will be replaced by City Plan Part One once it is adopted. The remaining policies will be replaced by Part Two of the City Plan. 
	5.2.1 A submission was made to the Secretary of State to save Waste Local Plan and Minerals Local Plan policies until they are replaced by new waste and minerals development plan documents. The Waste and Minerals Plan, which was adopted in 2013, replaces most policies in the East Sussex and Brighton & Hove Waste Local Plan (2006) and Minerals Local Plan (1999). A number of policies have been saved, however, and these are detailed in section 8 of the Waste and Minerals Plan 2013. It is intended to replace the saved policies in the forthcoming Waste and Minerals Sites Plan. 
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